

AD-A061 340

AIR FORCE INST OF TECH WRIGHT-PATTERSON AFB OHIO SCHO--ETC F/G 5/1
A STUDY OF ESTIMATING PROJECT DESIGN MANHOURS.(U)
SEP 78 R N MOSS, D J MEISTER, D F RUSCHMANN

UNCLASSIFIED

AFIT-LSSR-12-78B

NL

1 of 2


AD
A061 340



IED

AD A061340

DDC FILE COPY



③ LEVEL II

A STUDY OF ESTIMATING PROJECT
DESIGN MANHOURS

Richard N. Moss, Captain, USAF
Donald J. Meister, Captain, USAF
David F. Ruschmann, Captain, USAF

LSSR 12-78B

DDC
RECEIVED
NOV 20 1978
B

DISTRIBUTION STATEMENT A

Approved for public release;
Distribution Unlimited

LEVEL 3

The contents of the document are technically accurate, and no sensitive items, detrimental ideas, or deliterious information are contained therein. Furthermore, the views expressed in the document are those of the author and do not necessarily reflect the views of the School of Systems and Logistics, the Air University, the United States Air Force, or the Department of Defense.

Approved for Release
Distribution Statement
Approved for Release
Distribution Statement

AFIT RESEARCH ASSESSMENT

The purpose of this questionnaire is to determine the potential for current and future applications of AFIT thesis research. Please return completed questionnaires to: AFIT/LSGR (Thesis Feedback), Wright-Patterson AFB, Ohio 45433.

1. Did this research contribute to a current Air Force project?

- a. Yes b. No

2. Do you believe this research topic is significant enough that it would have been researched (or contracted) by your organization or another agency if AFIT had not researched it?

- a. Yes b. No

3. The benefits of AFIT research can often be expressed by the equivalent value that your agency received by virtue of AFIT performing the research. Can you estimate what this research would have cost if it had been accomplished under contract or if it had been done in-house in terms of manpower and/or dollars?

a. Man-years _____ \$ _____ (Contract).

b. Man-years _____ \$ _____ (In-house).

4. Often it is not possible to attach equivalent dollar values to research, although the results of the research may, in fact, be important. Whether or not you were able to establish an equivalent value for this research (3 above), what is your estimate of its significance?

- a. Highly b. Significant c. Slightly d. Of No
Significant Significant Significance

5. Comments:

Name and Grade

Position

Organization

Location

AFIT/LSGR
WRIGHT-PATTERSON AFB OH 45433

OFFICIAL BUSINESS
PENALTY FOR PRIVATE USE, \$300

POSTAGE AND FEES PAID
DEPARTMENT OF THE AIR FORCE
DoD-316



AFIT/LSGR (Thesis Feedback)
Wright-Patterson AFB OH 45433

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER LSSR 12-78B	2. GOVT ACCESSION NO.	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) A STUDY OF ESTIMATING PROJECT DESIGN MANHOURS		5. TYPE OF REPORT & PERIOD COVERED Master's Thesis
6. AUTHOR Richard N. Moss, Captain, USAF Donald J. Meister, Captain, USAF David F. Ruschmann, Captain, USAF		7. PERFORMING ORG. REPORT NUMBER
8. CONTRACT OR GRANT NUMBER(s)		9. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS
10. CONTROLLING OFFICE NAME AND ADDRESS Graduate Education Division School of Systems and Logistics Air Force Institute of Technology, WPAFB OH		11. REPORT DATE September 1978
12. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office)		13. NUMBER OF PAGES 133
14. DISTRIBUTION STATEMENT (of this Report) Approved for public release; distribution unlimited (AFR 190-17) JOSEPH P. HIPPS, Major, USAF Director of Information SEP 20 1978		15. SECURITY CLASS. (of this report)
16. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report)		15a. DECLASSIFICATION/DOWNGRADING SCHEDULE
17. SUPPLEMENTARY NOTES		
18. KEY WORDS (Continue on reverse side if necessary and identify by block number) Design Manhour Estimating Manhour Estimating Design Variables Estimating Methods		
19. ABSTRACT (Continue on reverse side if necessary and identify by block number) Thesis Chairman: Todd Stewart, Captain, USAF		

DD FORM 1 JAN 73 1473

EDITION OF 1 NOV 65 IS OBSOLETE

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

012 250

slf

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE(When Data Entered)

✓ The purpose of this thesis was to analyze design variables which affect the time required to design a project and to develop a model for estimating required design time based on these variables. A survey was distributed to all Civil Engineering design sections located in the CONUS. Specific data were requested on previously designed projects and on pertinent factors considered when estimating project design manhours. The results of the survey indicated that the three most important factors were: complexity of the project, estimated cost of the project, and experience of the engineer. Multiple linear regression analysis was used to statistically analyze what effect the independent design variables (cost of project, complexity, number of disciplines, experience of the engineer, type of work, type of funds, modularity, previous similar projects, and drafting work by the engineer) would have on the dependent variable (design manhours). A relationship was found to exist between project design manhours and the independent variables. However, this relationship was too weak to produce an accurate enough model to estimate project design manhours. Although a weak relationship was demonstrated for the composite analysis of all bases, a relatively strong relationship existed for individual bases. ↗

ACCESSION for	
NTIS	White Section <input checked="" type="checkbox"/>
DDC	Buff Section <input type="checkbox"/>
UNANIMATED	<input type="checkbox"/>
JUSTIFICATION	
BY	
DISTRIBUTION/AVAILABILITY CODES	
Dist.	Avail. and/or SPECIAL
A	

UNCLASSIFIED

LSSR 12-78B

**A STUDY OF ESTIMATING PROJECT
DESIGN MANHOURS**

A Thesis

**Presented to the Faculty of the School of Systems and Logistics
of the Air Force Institute of Technology
Air University**

**In Partial Fulfillment of the Requirements for the
Degree of Master of Science in Facilities Management**

By

**Richard N. Moss, BArch
Captain, USAF**

**Donald J. Meister, BS
Captain, USAF**

**David F. Ruschmann, BS
Captain, USAF**

September 1978

**Approved for public release;
distribution unlimited**

This thesis, written by

Captain Donald J. Meister

Captain Richard N. Moss

and

Captain David F. Ruschmann

has been accepted by the undersigned on behalf of the
faculty of the School of Systems and Logistics in partial
fulfillment of the requirements for the degree of

MASTER OF SCIENCE IN FACILITIES MANAGEMENT

DATE: 8 September 1978


COMMITTEE CHAIRMAN

ACKNOWLEDGMENTS

We wish to express our sincere appreciation to the many individuals who provided invaluable assistance in this research. We thank our advisor, Captain Todd Stewart, for his guidance and patience. We especially thank Mr. Charles L. Chapman, Chief of the Engineering Design Section at Robins AFB, and the many other Chiefs of Design who took time from their busy schedules to provide us with essential information and project data.

We express sincere appreciation to our typist, Linda Pearson, whose superior skill and knowledge were of unmeasurable value to us.

However, the most significant contribution was provided through the patience, understanding, and support of Don's wife, Shelly, and Rich's wife, Cathy.

TABLE OF CONTENTS

	Page
ACKNOWLEDGMENTS	iii
LIST OF FIGURES	vi
 Chapter	
I. INTRODUCTION	1
Background	3
Methods Currently Used for Estimating Design Manhours	8
Current Air Force Interest and Justification	14
Problem Statement	21
Objectives	22
Research Questions	22
General Hypothesis	23
II. METHODOLOGY	24
Population	24
Sample	24
Identification and Definition of Variables	25
Dependent Variable	26
Independent Variables	27
Data Acquisition	29
Development of the Survey	29

Chapter	Page
Analysis Methods and Approach	33
Analysis of Nonproject Data	33
Analysis of Project Data	35
Equation Evaluation Criteria	39
III. DATA ANALYSIS AND FINDINGS	41
Findings from Nonproject Data	41
Analysis of Variance	49
Multiple Linear Regression	52
General Findings	52
IV. CONCLUSIONS	62
Research Questions Answered	62
General Hypothesis Evaluated	65
General Conclusions	65
V. RECOMMENDATIONS	69
Recommendations for Future Research	69
General Recommendations	70
APPENDIXES	
A. PROJECT DATA MASTER FILE	74
B. DESIGN SECTION SURVEY	88
C. NONPROJECT DATA ANALYSIS	97
D. PROJECT DATA ANALYSIS	113
E. DISCUSSION OF STATISTICAL METHODS	122
SELECTED BIBLIOGRAPHY	130

LIST OF FIGURES

Figure		Page
1.	Frequency Distribution of Engineer's Total Time Scheduled for Direct Project Design	4
2.	Frequency Distribution of Estimated Project Costs	6
3.	Comparison of Stated Versus Computed Accuracy Being Achieved By The Chiefs of Design	48
4.	Results of Sheffe and SNK Contrast Tests . .	50

CHAPTER I

INTRODUCTION

Air Force Civil Engineering is responsible for the design, construction, modification, operation, maintenance, and disposal of all Air Force real property (i.e., land, structures, pavements, utilities, and associated systems). This is a tremendous task involving an annual expenditure of millions of manhours and billions of dollars. As a significant part of this total effort, approximately 785 military and civilian engineers, assigned to the design section of civil engineering units at 87 continental United States Air Force installations, annually design \$250 to \$300 million in maintenance, repair, and construction projects.¹ Moreover, for each dollar's worth of projects designed, an estimated two dollars in project requirements are identified and backlogged, awaiting available design manhours. It seems apparent that design time is an important civil engineering resource that must be allocated as efficiently and effectively as possible. In a period of increasingly austere manning and budgets, design time is a scarce resource that demands positive

¹ Estimate provided by Lieutenant Colonel Wesley D. Nottingham, HQ USAF/LEEPV, 4 August 1978.

management and control. A first step in controlling design time is developing accurate estimates of the time required to design projects. This thesis proposes to study the current design time estimating methods and to develop an accurate and reliable method for estimating the number of manhours required to design a project.

What can be gained by having a method of making more accurate estimates of the engineering manhours required to design a project? First, an accurate estimate of project design time provides the basic building block for an accurate design schedule, which helps insure the timely completion of high priority projects or year-end projects. Second, more accurate project design time estimates are essential in forecasting in-house capability and architect-engineer (A-E) requirements. Third, valid manhour estimates can serve as a plan from which to monitor the progress of a project design. Fourth, valid man-hour estimates can provide a basis for evaluating the performance of an individual engineer and the design section as a whole. Fifth, the same method could serve as a way to help develop the government estimate of manhours required by an A-E to design a project. Sixth, having a method of making accurate estimates of design manhours would be particularly useful for the young and inexperienced officer who finds himself in charge of a design section.

Each of these six concerns will be addressed later in the section on "Current Air Force Interest and Justification." First, however, the background which leads to description of methods currently used for estimating design manhours will be discussed.

Background

Within an Air Force base civil engineering squadron, the design section has responsibility for the design of facilities projects. In addition, the section is responsible for other technical duties including construction management, review and assistance in developing programming documents, project technical reviews, engineer-manager duties, consultant services, and technical studies. It is an Air Force target to expend approximately 40 percent of total available engineering manhours against project design (10:137-138). In the survey distributed by the authors to design sections at eighty-seven CONUS bases, twenty-five of forty-two bases responding were scheduling at least 40 percent of the engineer's total time for project design (see Figure 1). In order to get the most productivity out of that 40 percent, we need to provide methods and techniques for improving "the management of design manhour resources [5]."

For the purpose of this thesis, project design is defined to include: (1) review of programming




Fig. 1. Frequency Distribution of Engineer's Total Time Scheduled For Direct Project Design

documents, (2) review of record drawings, (3) necessary site visits to verify actual conditions, (4) meetings with using agencies to insure that their functional requirements are met, (5) necessary research to insure that Air Force regulations are complied with, (6) development of the project drawings and specifications, (7) required final coordination and approval procedures, and (8) compliance with any MAJCOM/AF project review comments.

The project design may be for new construction, but most often it involves the maintenance, repair, or alteration of existing structures and systems. The projects are normally designed for accomplishment by civilian contractors. Unlike most A-E's or the U.S. Army Corps of Engineers who work on relatively few, but large scope or dollar value projects, base design sections generally work on the design of many small scope or dollar value projects. Information collected in this study on 553 projects designed at thirty-four bases showed an average estimated construction cost of \$95,900 with a range between \$1,400 and \$1,447,000. Almost 10 percent (52 out of 553) of these projects were estimated to be less than \$10,000. The frequency distribution of the 553 projects by estimated cost is shown in Figure 2. Based on a sample of forty-two design sections, a typical base design section has an average of 9.28 engineers. Thirty-six




Fig. 2. Frequency Distribution of Estimated Project Costs

of the forty-two design sections had engineering staffs composed of both military and civilian engineers, while the remaining six staffs were all civilians.

The Chief of Design is responsible for the effective and efficient utilization of the design section resource. "Estimating design time is the key to scheduling and measurement of efficiency [7:3]."

The Chief of Design must not only prepare "individual project design schedules which encompass all phases of in-house design," but must also:

. . . establish clear-cut work plans for effective management of in-house engineering resources. This should include an annual design plan which projects design objectives and milestones [19:Para.5-11].

To design all the projects authorized for a monthly design period, the design section will be working on many projects, and each of the engineers will often be required to work on several projects simultaneously. The difficult task of managing this design effort is a primary job of the Chief of Design. According to AFR 89-1: "Design management is the use of technical and management skills to achieve a satisfactory design within fund and time limitations [19:Para.2-3]."

Since no direct guidance is provided on methods for estimating project design manhours, numerous methods are currently being used by the Chiefs of Design to schedule their engineers' workloads. The purpose of the

next section is to present some of the methods being used to estimate the required number of manhours to design a project.

Methods Currently Used for Estimating Design Manhours

Most of the techniques used by the Air Force for estimating the number of manhours required to design a project are similar to those being used in commercial practice. A discussion of several of the current methods used in both the Air Force and commercial practice is presented below.

In the "phase and compensation" method, a given design fee is assumed, and the fee is broken down into a payment schedule according to each project phase. For example, 20 percent of the fee may be designated for the concept phase; 30 percent for preliminary design; 40 percent for working drawings; and 10 percent for bidding or negotiations. The amount of money in each phase is then divided by the hourly rate normally charged, and a resulting number of manhours for each phase is determined. The accuracy of this method relies on the experience and ability of the estimator to determine the required amount of design effort which is used to determine the design fee. An inexperienced estimator can overestimate or underestimate the fee by a considerable amount (2:3).

The "fee" method is very similar to the "phase and compensation" method and is a technique used by a number of bases, where the design section is compared to an A-E office. In effect, the amount of money available to accomplish the design, the fee, is used to determine how many manhours are available. This number of manhours is normally moderated by the judgement and experience of the Chief of Design. Following is an example of this technique as used by one base. Information required includes estimated project cost, engineering shop rate,² and a scaling factor. The scaling factor takes into account type of work and modularity (degree of repetition) to determine complexity (perceived difficulty) as follows:

Minor Construction and Alteration	1.00
Repair	.75
Maintenance--Nonmodular	.50
Maintenance--Modular	.30
Maintenance--Annual Recurring	.20

An A-E may be paid a maximum of 6 percent of the estimated cost of the project for normal design services. At this base, a 100 percent markup is assumed to cover the costs of office administration and operation. Thus,

²The engineering shop rate is the average cost per hour of doing work in the engineering work center (WC 421) and includes: military and civilian labor costs, bench stock materials, tools, vehicle costs, and an overhead adjustment factor of civilian pay.

3 percent is used as a starting point in determining the fee. These values are then entered into the following formula:

$$\text{Manhours} = \frac{\text{Estimated Cost} \times 3\% \times \text{Factor}}{\text{Engineering Shop Rate}}$$

to give the number of manhours required to design the project.

The "ask-the-engineer" method is very popular. Traditionally, time estimates are obtained by asking someone familiar with the job a question such as, 'How long will it take you to do this?' [18:65]." Most often the Chief of Design will direct this question to the design engineer. This method suffers two shortcomings: (1) the engineer may pad his estimate to be safe, and (2) the Chief of Design may not be experienced enough to know whether or not the engineer's estimate is reasonable.

The "detailed breakdown" method is a technique of determining the number of engineering design manhours based on a detailed analysis of the elements required broken down by specific discipline (11:86-89). This method provides fairly accurate estimates of the required manhours, but it is quite time-consuming. The large number of small projects handled by the average Air Force design section normally makes this method impractical.

The "computed curve" method relies on historical data which relate the total number of design manhours required for previous projects to the associated project costs. A curve is drawn to model this relationship, usually with project cost along the X-axis and total manhours along the Y-axis. By knowing the estimated cost of a new project, the Chief of Design can estimate the number of manhours required to design a project by reading the manhours where the estimated cost intersects the curve. At one base, a series of four curves have been developed: \$0 - \$10,000; \$10,000 - \$100,000; \$100,000 - \$1,000,000; and \$1,000,000 - \$10,000,000. In addition, each project is evaluated by the Chief of Design in terms of complexity and modularity. The results of this evaluation may then cause the curve to be shifted within plus or minus three standard deviations from the mean represented by the initial curve. For example, if the project rated high in modularity and very low in complexity, the curve would be shifted down approximately three standard deviations; if low in modularity and high in complexity, the curve would be shifted up approximately three standard deviations before reading the number of required manhours (6). To provide accurate estimates, this method requires several years of project data. Due to the complexity of the calculations, a computer is required for curve generating

and the Chief of Design should have a background in statistical analysis.

The "matrix" method also relies on historical project manhour data related to cost and complexity to enable the Chief of Design to estimate total project design manhours. Cost ranges such as \$0 - \$25,000, \$25,000 - \$75,000, \$75,000 - \$150,000, and \$150,000 - \$400,000 are displayed vertically on the matrix. Complexity values are low, medium, and high and are displayed horizontally on the matrix. The cells of the matrix then contain the total number of manhours for project design based on an estimated cost and complexity. The matrix method requires a large data base unique to each base and does not allow for the effects of other important design variables.³

The "cartooning" method is a technique based on the estimated number of sheets of drawings which may be required, the amount of information or detail which should be contained on each sheet, and some knowledge of how many manhours it will take to complete each sheet. To use this technique, a Chief of Design must be experienced in all of the engineering disciplines involved in a design

³ Material on the matrix method was taken from course material for the "Engineering, Construction, and Environmental Planning: Management Applications Course taught at the AFIT Civil Engineering School, Wright-Patterson AFB OH.

or have experienced supervisors or senior engineers who can provide the necessary information. In addition, the Chief of Design must have established a data base on manhours per sheet of drawings.

The final method is the "one-a-month" method. The Chief of Design allows one month to complete each project unless it is considerably more difficult than the "average" project. When the inexperienced Chief of Design may not be aware of other estimating methods, the "one-a-month" method certainly provides an easy method to use, but is obviously a gross simplification of the complex interaction of many factors and probably results in an inability to efficiently manage design performance.

The American Institute of Architects (AIA) has recognized the necessity for accurately estimating the time required to design a project. They also have recognized the lack of either an adequate method or readily available data to provide such information. As a result, the AIA is currently developing the Time Data Bank, which involves gathering data on a number of well-documented case studies and sorting this data in the computer. This accumulated data can be used to provide information on time estimates for similar projects and is intended to be used to make as well as to check estimates (1:2).

Current Air Force Interest and Justification

"The Management of Engineering Design within base level CE needs improvement [5]." This blunt assessment by USAF/PREM reflects the same concern as a number of Chiefs of Design who were interviewed by the authors between 2-11 November 1977 as they attended Engineering and Construction Management Applications Course 77C at the Air Force Institute of Technology (AFIT). Air Force engineering managers who attended previous engineering and construction management applications courses identified the number one priorities on their list of engineering concerns as design productivity and meeting design schedules.⁴

Engineering manhours need to be better controlled for each individual engineer, discipline, type of work, and priority to assure efficient management of the engineer's time (8). Of primary concern in effectively controlling engineering manhours is the ability to accurately estimate the number of hours required to design a project. This research, as well as the authors' individual experiences at various bases, has shown that there is neither a generally accepted method used at base level nor any method suggested through Air Force guidance.

⁴Extracted from AFIT/CES Engineering and Construction Management Applications Course background material on file in instructor's office.

Accurate project design manhour estimates are the basic building blocks of a valid design schedule. However, with current practices, there is no basis for what goes into the design schedule (9). Many systems are used for scheduling, but all require that initial manhour estimates be input. The estimates that are input impact the validity of the schedule, yet up to now, there is "no good way of estimating design manhours [15]." The ability to accurately estimate project design time is essential in constructing an effective design schedule and allows the Chief of Design to insure the timely completion of critical and high priority projects (3). An effective design schedule increases the probability that all projects in the current program will be designed on time. Accurate manhour estimates are essential in managing year-end or fallout money projects. In addition to providing the basis for a valid design schedule, accurate project design manhour estimates provide a forecast capability for design management. In summary, "as estimating methods become more accurate, scheduling should also become more accurate [7:4]."

Accurate project design manhour estimates can be used to forecast total annual design capability, which impacts the programming of projects, the identification of A-E requirements, design staff requirements, and

design support requirements (4). Accurate manhour estimates also allow accurate forecasting of in-house design capability. This prior knowledge of the design capability lets the Chief of Design know how many projects can be included in the current program or may have to be slipped to the next fiscal year. If unforeseen changes do create a backlog of priority projects or required manhours in any discipline, this backlog can be identified early, again allowing A-E requirements to be determined and funds budgeted (5). Early identification of staff shortages or unique requirements would allow time for assistance by command or another base. Also, staff requirements in site development and administration could be addressed. Accurate design manhour estimates can help in identifying available time which could be devoted to a fallout design effort as well as identifying specific projects which might be considered for design. Finally, accurate man-hour estimates allow forecasting of support requirements such as furniture, drafting tools, computational and testing equipment, reference material, film, and supplies.

Along with the ability to identify future requirements, accurate manhour estimates can be used as an indicator of the status of ongoing projects. Accurate project design manhour estimates could be used to help monitor the status of a design project. Currently, the status of a

project under design is established subjectively by the engineer telling the chief the percentage of the work he thinks he has completed (8; 9; 15). A comparison of the actual number of manhours expended against the number of manhours estimated would provide some indication of the progress on the project. Additionally, this comparison would provide a management indicator of potential problem areas. For example, if the percentage of manhours that have been expended is high and the progress being reported by the engineer is low, something is wrong.

Accurate project design manhour estimates can provide a basis for evaluating the performance of the engineer as well as the design section (9; 15). On any given project, a comparison of the estimated manhours with the actual manhours required to complete the design can provide one indicator of the engineer's performance on that project. More importantly perhaps would be comparisons of an engineer's design efforts over a period of time. Projections could be made, based on project design manhour estimates, on how much design an engineer should accomplish in a year. Thus, goals might be set for annual performance and then actual performance measured against those goals. Similarly, design goals, based on project design manhour estimates, could be

established for the whole design section and performance could be measured against those goals. Additionally, once target design manhours had been established and met, future goals could be set to reduce the time to complete a project design.

Accurate project design manhour estimates could help establish the government estimate for negotiating design contracts with A-Es. A method for estimating project design manhours, which is based on historical data and parameters of the specific project to be designed, provides a factual basis for negotiations. This method provides a means of analyzing possible changes in a parameter, such as cost of project. For instance, if the base has several options in the construction of the project, how would each option impact the design of the project?

The same benefits mentioned in regard to A-E design work hold true for the in-house design work. The method is visible and can serve as a basis for discussion and negotiation with the design engineer. Again it allows for analysis of options, thus serving as an aid in making design management decisions. Comparison with past performances can be used in planning future goals. Such a method also provides a basis for the Chief of Design to discuss and define his section's capability. In essence,

it may provide a basis for saying "no," when "no" is the realistic reply. However, the Chief of Design cannot say "no" unless he knows what he can do and how the changes impact the design schedule and the program.

Finally, the need for an accurate and reliable method for estimating design manhours was identified by several chiefs of design because of the following recurring management situation. In private professional architectural or engineering practice, new employees fresh out of school or just entering the field are not given a job managing large numbers of design projects or a highly skilled engineering staff. These people work "on-the-boards" to gain experience, often for many years before assuming such management responsibilities. By that time, they have the in-depth experience to make design time estimates as well as to carry out other design management responsibilities. In the Air Force, however, it is not uncommon for a young officer with little or no practical experience to be assigned as the Chief of Design where he must make estimates of design time essential in formulating project design schedules. Of forty-two Chiefs of Design responding to a survey conducted in this research of CONUS engineering design sections, seven were officers and thirty-two were civilians. The remaining three did not indicate whether they were officers or

civilians. The civilian chiefs had an average of 8.78 years experience as Chiefs of Design and an average of 16.44 total years of design experience. By comparison, the officers had an average of 1.14 years experience as the Chief of Design and an average of 1.71 total years of design experience. This situation is particularly true at overseas bases or smaller stateside bases and is happening more often as rated officers with five to twelve years of service spend a tour as a rated supplement in base civil engineering. These individuals have neither practical experience nor Air Force guidance to direct them in accomplishing an important part of their job (4; 12; 13).

In response to the apparent need to improve design management, the Civil Engineering School at AFIT has included a one-hour block of instruction in the Engineering and Management Applications Course 78A. The course presents a brief overview of four design manhour estimating methods currently being used. The intent is to let Chiefs of Design know what other Chiefs of Design are using.

The Air Force is planning to approach the engineering design management problem by including information in a brochure for the Chief of Design. This brochure is not to be a regulation but is intended to be colorful, readable, and simple to use (8). The brochure will

address a number of management problems within the Engineering Design Section. The intention is to "offer *management techniques for setting targets for . . . manhours . . . by the engineer [5].*" After traveling to a number of bases, a civil engineering member of the Military Airlift Command/Inspector General team concluded that design sections do not have any valid basis for deciding what goes into the design schedule (9). At this point in time there are no methods for estimating design manhours which have been identified for inclusion in the brochure. The results of this research will be made available to the project officer for inclusion in the brochure.

In recent years, Air Force managers have been tasked to do more with fewer resources. The requirement for effective management of our present engineering resources is perhaps best summed up by the following quotation:

The apparent shortage of engineering talent actually can be traced to a shortage of effective engineering management. A poor manager *wastes* engineering talent [17:35].

Problem Statement

Current project design manhour estimating methods vary considerably. Our research indicates that there is no method which provides accurate and reliable enough

manhour estimates. Additionally, the lack of a reliable method creates an inability to effectively schedule the engineers' workload and to determine the design capability. These considerations adversely impact the effective management of the civil engineering design section resources.

Objectives

The objectives of this research are to:

1. Identify and analyze the variables which have the greatest effect on the required design time of a project,
2. Develop a model for estimating the required design time based on the most significant of the variables,
3. Establish an appropriate standard for accuracy of estimated project design time, and
4. Test the model's accuracy and reliability in estimating the required design time.

Research Questions

In order to meet the objectives, the following research questions must be answered:

1. What are the variables which directly affect the project design times?
2. What is the relationship between design time and the variables?

3. What accuracy of estimated project design time should be achieved? What accuracy is currently being achieved?

General Hypothesis

The relationships between design time and design variables will allow the Chief of Design to estimate the required design time accurately and reliably.

CHAPTER II

METHODOLOGY

This chapter is divided into two sections which describe the methodology used in this research. The first section describes the population, sample, identification and definition of variables, and data acquisition. The second section briefly describes the statistical techniques and step-by-step approach used in analyzing both nonproject and project data collected from a survey.

Population

For the purpose of this research effort, the population is defined as all construction projects, to include minor or new construction, routine maintenance, and repair, designed by engineers assigned to the civil engineering design sections of all CONUS AF CE design sections.

Sample

The sample used in this research was taken from forty-five CONUS bases and consists of data on: variables considered in estimating project design times; accuracy being achieved and desirable accuracy to be achieved in estimating project design times; the percentage of an

engineer's time scheduled for project design; and on 553 completed design projects. See Appendix A for a compilation of these data. The survey instrument by which this information was gathered was sent to all eighty-seven CONUS civil engineering design sections identified in Chapter 4, Volume I of AFM 10-1, Air Force Directory of Unclassified Addresses. Of the forty-five bases responding to the survey, thirty-four provided usable project data. However, bases not providing project data did provide usable non-project data.

The survey was limited to the CONUS bases because of the ease of data collection, the accessibility for necessary coordination with the surveyed bases, and additional variables which must be considered for overseas bases (different design section configurations and manning, working with foreign nationals, less resources at their disposal, etc.). Since the sample was restricted to bases in the CONUS, the results obtained from this research effort cannot be generalized to bases outside the CONUS.

Identification and Definition of Variables

Many variables have been considered to have a potentially significant effect on the number of manhours required for a project design. These variables were identified through conversations with six current Chiefs

of Design and five senior engineering managers, informal survey response from eighteen design managers attending Engineering, Construction, and Environmental Planning Management Applications courses 77-C and 78-A at the AFIT/Civil Engineering School, as well as the experience and knowledge of the authors. For each variable identified, consideration was given to the following questions: how available is the data for this variable; how readily can it be classified/quantified; how objective/subjective is the data; does this variable affect different projects to different degrees, or does it affect all projects approximately the same; and to what extent does this variable affect the number of design manhours required? These questions were used as criteria which would provide data that could be statistically analyzed and would be readily available on existing project documentation.

Dependent Variable

Project Design Manhours. The project design manhours are the number of manhours required to design a project. The number of manhours is affected by several factors which have been determined to be the independent variables. Project design is defined as the time required to: (1) review programming documents, (2) review record drawings, (3) conduct site visits to verify actual conditions, (4) conduct meetings with the using agency to

insure that their functional requirements are met, (5) conduct necessary research to insure the Air Force regulations are complied with, (6) develop project drawings and specifications, (7) accomplish final coordination and approval procedures, and (8) comply with any MAJCOM/AF project review comments.

Independent Variables

Project Cost. The project cost is the estimated project cost taken from the DD Form 1391 or the Air Force Form 332.

Number of Disciplines Involved in the Design. The number of disciplines is simply the total number of different engineering disciplines involved in the design of that particular project.

Type of Project. The type of project is a nominal variable that identifies a project as minor or new construction (MC), routine maintenance (M), or repair (R).

Project Fund Category. The project fund category is a nominal variable that designates the source of money used to fund the project. The research effort will consider projects which are funded by the following sources of money: Operations and Maintenance (O&M), Nonappropriated Funds (NAF), Military Family Housing (MFH), and Hospital.

Experience of the Engineer. The experience of the engineer will be broken down into two separate variables. The first variable is defined as the total number of years of design experience for the engineer. The second variable is defined as the number of years of design experience at the present base of the engineer.

Perceived Modularity. Perceived modularity is an ordinal variable defined as repetition of specific elements within a particular design project. Modularity is subjectively determined by the Chief of Design as high, medium, or low. For example, the design of numerous sets of identical classrooms would probably be considered high modularity.

Similar Project. A similar project is one which has been previously completed and which can be substantially reused for a current project design.

Perceived Complexity. The perceived complexity of a project takes into account such factors as the amount of external coordination required, whether the project has unique design requirements, involves new technology, or requires much internal coordination among the engineers. Complexity is assigned by the Chief of Design on a scale of one to five with the very simple project being one, an average project being three, and the very complex project being five.

A number of additional independent variables were identified but were not considered for data collection. A list of these variables is presented in Appendix B-1. The main reasons for elimination of these variables were the lack of readily available data, the inability to adequately classify/quantify the data, and the necessity to limit the number of variables in order to minimize the burden of data gathering at the base and analysis of the data.

Data Acquisition

The data for these variables was collected through the use of a survey sent to all bases in the CONUS. The survey was sent directly to the Chief of Design at each base for completion. The survey was validated through an iterative process of review and revision. The final format is the result of reviews and recommendations by: civil engineering personnel at HQ USAF/PREMA; two classes of Chiefs of Design who attended Engineering, Construction and Environmental Planning Management Applications courses 77-C and 78-A and internally by research department faculty, thesis advisor, and Facilities Management graduate students.

Development of the Survey

In general the survey was designed to gather data on: the size, experience and composition of design

sections; the factors the Chief of Design is looking at during his design workload planning; current and desirable estimating accuracy; and specific project information. Refer to Appendix B-2 for a copy of the survey. Following are specific thoughts and rationale for developing individual questions.

From the first page of the survey, item 2, "base and AUTOVON," was requested to allow follow-up inquiries by the researchers regarding data from that base and to allow geographical location of the base for analysis by region. Item 3, "factors considered when making estimates for project design times," was included to validate the list of independent variables previously identified and to identify any important variables which may have been overlooked. Item 4, "rank ordering the factors most often used," was included to try and reduce the many variables to a consistent and manageable few variables which may provide the most information for prediction. Item 5, "desirable estimating accuracy," was included to help establish a standard or target for estimating accuracy. This standard would then be used to test the accuracy of any developed method or model for estimating project design manhours. Item 6, "present project manhour estimating accuracy being achieved," was included to find out what accuracy bases who are measuring this are achieving

and to find out how many bases are not measuring estimating accuracy. Item 7, "the percentage of the engineer's total time scheduled for direct project design," was included to compare the percentage of time scheduled with the AF target of approximately 40 percent and to determine the percentage of time we must manage using project design time estimating.

From the second page of the survey, item 1, "Engineer Number," was included to determine the size of the design staff and to provide a way to associate a particular engineer, and thus discipline and experience, with a particular project. To do the latter the engineer's identifying number(s) would be placed in item 7 of the third page, Engineers Involved. Item 2, "Rank/Grade," was included primarily to determine the military/civilian mix among the design staff and whether or not the Chief of Design was military or civilian. Item 3, "Discipline," was included to allow analysis of project design time data by discipline or combinations of disciplines. Item 4, "Design Experience," was included to determine how experience in total years or at that particular base were related to manhours required to design a project. Items 6, 7, and 8, "experience of the Chief of Design," were included: to show the range in experience levels; to allow a comparison of the variables used by more versus

less experienced chiefs; and to allow a comparison of the estimating efficiency of different experience levels.

On the third data gathering page of the survey, items 1, 2, 3, and 4, "Project Information," were included to provide objective information on each project for use in analysis. In order to limit the work effort required at the base which provided the data, the number of projects was limited to fifteen. At any point in time, the number of projects of each type of work (M, R, MC) or fundings (O&M, NAF, MFH, Hospital) at each base varies considerably. Thus, a specific mix of project types and funding was not specified, and the Chief of Design was asked to select the particular projects. Projects were restricted to those which had been completed since 1 October 1976 in order to achieve some comparability in terms of project cost, i.e., the same scope project, presumably taking the same design effort, might cost much more in 1977 than in 1972. Item 5, "Perceived Modularity," was included to have the Chief of Design make a judgment from the information he had available on the modularity of the project in order to examine the relationship of modularity to project design time. Item 6, "Total Project Manhours," was included primarily to determine the actual manhours required to design each specific project. Estimated manhours were also requested if they were available in order to allow us to compare actual versus estimated manhours. Since the

engineer often does his own drafting, time for engineering as well as drafting would be included in the project man-hour figures. This data helps make projects more comparable and allows some additional analysis. Item 7, "Engineers Involved," was included to determine how many engineers were involved in the design of each project; what disciplines they were; their experience level; and whether they were military or civilian. Item 8, "Perceived Complexity," was included to have the Chief of Design make a judgment of his perceived complexity of the project relative to other projects at his base. Item 9, "Similar Project," was included to determine if in the Chief of Design's judgment a recent similar project had been designed which could substantially be used or reused to design a current project.

Analysis Methods and Approach

Analysis of Nonproject Data

The analysis of nonproject data, that is, the data from the first and second page of the survey dealing with factors considered, accuracy of prediction, and the design staff, was conducted using descriptive statistics, primarily frequency distribution and arithmetic mean.⁵ In general,

⁵See Chapter 2 of Pfaffenberger and Patterson reference for additional information.

the factors selected for comparison were chosen to identify potential differences or patterns of differences. These could then provide clues to critical variables used by the design sections which estimated project design manhours more accurately. The following approach was used:

1. The frequency distribution of the bases by Major Air Command (MAJCOM).

2. The frequency distribution of the factors considered by the Chief of Design when making estimates for project design times was compiled.

3. The number of factors most used was limited to three as this was judged to be the most manageable or usable number which a Chief of Design could easily manipulate. The three most often used factors were analyzed using frequency distributions by:

- a. factors selected. Additionally, the factors were examined using both weighted and non-weighted rankings. The actual weighting system used is described in Chapter III.

- b. bases who indicate that they are estimating within at least 20 percent accuracy and by bases which are actually estimating within 20 percent accuracy based on the project information provided.

- c. MAJCOM.

- d. design staff size.

- e. military/civilian ratio.
 - f. years of experience as the Chief of Design.
 - g. a military chief versus a civilian chief.
4. The desirable degree of accuracy was analyzed using frequency distribution by:
- a. all respondents.
 - b. MAJCOM.
5. The degree of accuracy currently being achieved was analyzed using frequency distribution by:
- a. responses provided by all Chiefs of Design.
 - b. values computed from the estimated and actual manhour project data provided.
 - c. MAJCOM.
6. The percentage of the engineer's total time scheduled directly for project design was analyzed using frequency distributions:
- a. as indicated by Chiefs of Design.
 - b. by MAJCOM.
7. The experience of the Chief of Design was analyzed by:
- a. mean years as Chief of Design.
 - b. mean years total design experience.

Analysis of Project Data

The analysis of project data, that is, the data from the third page of the survey which provided specific

project data on the dependent and independent variables identified, was conducted using two statistical techniques: analysis of variance (ANOVA) and linear regression--simple and multiple (SLR and MLR). Existing computer programs contained in the Statistical Package for the Social Sciences (SPSS) were used to perform the ANOVA, SLR, and MLR analyses.

ANOVA is a parametric statistical technique used to determine comparability between two or more population means (16:364). Specific ANOVA assumptions are based on these means. The data submitted met the required assumptions (which are discussed in Appendix E-1). In this research effort, ANOVA is used to assess the comparability of bases with regard to the characteristics of the design sections. The SPSS ONEWAY-ANOVA program was used to analyze the data base for the six quantifiable variables:

- Y = the number of manhours required to complete individual project designs
- X1 = the estimated cost of each project
- X2 = the number of disciplines used to design each project
- X3 = the number of years of design experience that each engineer has on base
- X4 = the number of years of total design experience of each engineer
- X8 = the perceived complexity of each project

Any variable was rejected as being not statistically significant and comparable, when the critical F statistic value, F_{prob} , was less than 0.050. This was equated to a 95 percent confidence interval at $\alpha = 0.05$ when compared with the sample F, F_s , as listed for the computer output. The following ANOVA analyses were conducted on each of the variables listed above:

1. Using the data base of all 553 projects,
2. Using the data base of 288 projects from sixteen bases remaining when non-comparable bases from the first run were eliminated, and
3. Using the data base of 424 projects from twenty-five bases remaining when variables X3 and X4 were disregarded.⁶

Linear regression analysis is a method which is used to describe a linear relationship between the dependent variable and the independent variable(s) for a set of data points. Simple linear regression analysis is used to predict the value of the dependent variable for any single given value of the independent variable. Multiple linear regression is an extension of simple regression because it takes into account the effect of more than one independent variable on the dependent

⁶A detailed explanation of the data bases, elimination techniques, and contrast techniques are found in Chapter III, Analysis and Findings, as well as in Appendix E-1.

variable. MLR is the appropriate technique when it is desired to investigate the effects on the dependent variable of several independent variables simultaneously.

(20:287) See Appendix E-2 for a more detailed explanation of MLR analysis.

Variables included in the linear regression analysis are as follows:

- Y = the number of manhours required to complete individual project designs
- X1 = the estimated cost of each project
- X2 = the number of disciplines used to design each project
- X3 = the number of years of design experience that each engineer has on base
- X4 = the number of years of total design experience of the engineer
- X5 = the type of project (MC, M, R)
- X6 = modularity (high, medium, low)
- X7 = type of funds (O&M, MFH, NAF, Hosp)
- X8 = perceived complexity of the project
- X9 = drafting done by the engineer (yes or no)
- X10 = similar project recently completed (yes or no)

The purpose of the analysis of these variables was to develop an MLR equation.

Model Criteria. The three criteria established for testing the equation developed from the MLR analysis were accuracy, reliability, and manageability. The

equation is considered to be acceptable when the level of accuracy attained is ± 15 percent or less. That is, the number of manhours estimated to design a project must be within ± 15 percent of the actual number of manhours required to design that project. For the equation to be considered reliable, the specified level of accuracy must be attained at least 90 percent of the time. Manageability refers to the convenience or ease of use of the equation at the working level. The equation is judged to be manageable when the number of variables providing acceptable predictive capability is limited to approximately three variables. When the equation has met the criteria, it is considered as an accurate model.

Equation Evaluation Criteria

The criterion used to evaluate the efficiency of the predictive power of this equation is derived from a subjective test on the coefficient of determination, R^2 . The higher the value of R^2 , the more accurate the equation is in predicting the value of the dependent variable given the independent variables. For purposes of this thesis, the commonly accepted statistical convention of a nominal R^2 value of .80 is considered sufficient to conclude that the equation has an acceptable prediction or explanatory capability. The following linear regression analyses were conducted:

1. On all 553 projects provided by thirty-four bases.

2. On 505 projects remaining when others were deleted. Others were manually deleted when manhours appeared to be inconsistent with project cost or when project cost was far beyond that normally designed at base level, for example, two projects whose estimated cost was over \$1,000,000 were omitted. Manhours were generally considered inconsistent with cost when the ratio of manhours to cost (in thousand dollars) exceeded 8:1 or when the ratio of manhours to cost (in thousand dollars) was less than 1:8.

3. On all 553 projects stratified by type of work--229 MC, 229 R, and 95 M.

4. On all 553 projects stratified by total estimated cost: less than \$10,000--52 projects; between \$10,000 and \$100,000--343 projects; between \$100,000 and \$200,000--88 projects; and greater than \$200,000--70 projects.

5. On 363 projects identified as requiring only one discipline for design.

6. On 391 projects in which the project engineer did not do the drafting for the project.

7. On each individual base.

CHAPTER III

DATA ANALYSIS AND FINDINGS

This chapter is divided into three sections. Section one pertains to the findings related to the non-project data; section two presents the results of the analysis of variance; and section three presents the results of the multiple linear regression. The text of the chapter deals with the verbalized results/findings of the analysis. Separate appendices are utilized to present the specific numerical results of the particular methods of analysis. Appendix C provides the findings of the nonproject data analysis and Appendix D presents the results of both the analysis of variance and multiple linear regression.

Findings from Nonproject Data

Basically, the findings from the nonproject data result from frequency distributions, averages, and comparisons of data gathered on pages one and two of the survey. The organization of this findings section follows along the format of the survey. Generally, only the greatest frequencies, most striking differences, or definite patterns are highlighted in the findings. All of the data is presented in the appendixes or in figures.

MAJCOM of bases. The response of bases to the survey by MAJCOM generally agrees with the overall distribution of bases by MAJCOM. There were fifteen responses from SAC bases, eleven responses from TAC bases, and six responses from MAC bases. See Appendix C-1 for frequency of all MAJCOM.

Factors considered by Chiefs of Design. From the total range of factors considered when making estimates of project design time, four factors appeared on almost every response: the number of disciplines involved and similar project recently completed each appeared for forty-two bases; complexity of the project, forty-one; and experience of the engineer, forty. In addition, four other variables appeared at approximately 75 percent of the bases: which disciplines are involved appeared for thirty-seven bases; current design load, thirty-one; and total estimated project cost and type of design specification, each thirty. See Appendix C-2 for a complete frequency distribution of factors including those provided by the chiefs themselves.

Most often used factors and their rank order. The four most often used factors were complexity of the project, appearing nineteen times; total estimated project cost of the project, eleven; current design load, five; and number

of disciplines involved, four. The five second most often used factors were: experience of the engineer appearing nine times; similar project recently done, seven; and number of disciplines involved, which disciplines involved, and current design load, each five. The four third most often used factors were: experience of the engineer, appearing ten times; complexity of the project, and similar project recently done, each four. If the three positions (first, second, and third) are given equal weighting and summed, the four most often used factors were: complexity of the project appearing twenty-nine times; experience of the engineer, twenty; estimated total cost of the project, fifteen; and current design load, fourteen. If the positions are weighted (most often used = three points, second most often used = two points, and third most often used = one point), then the ranking changes as follows: complexity of the project with seventy points still remains first; total estimated cost of the project with forty points becomes second; experience of the engineer with thirty-one points slips to third; and current design load with twenty-nine points remains fourth. See Appendix C-3 for the complete listing of the results.

The most used factors from the bases stating that they were achieving at least 20 percent accuracy in their design estimating were the same as the three most used factors in the overall findings. Also the most used factors from bases which were computed as achieving at

20 percent accuracy were similar to the overall findings. See Appendix C-4 and C-5. The frequency distribution of the three most often used factors by MAJCOM showed no unusual differences between MAJCOMs. The distribution of factors for each group of MAJCOM bases was similar to the overall findings. See Appendix C-6. The frequency distribution of the three most used factors by the size of the staff showed no unusual differences between the factors considered for small design staffs and large design staffs. See Appendix C-7.

The frequency distribution of the three most used factors by the military/total staff ratio showed that, although experience of the engineer was a consideration throughout the various ratios, it was considered more frequently as the military/total staff ratio increased. Total estimated cost of a project appeared to be considered more often in the lower military/total staff ratios. Analysis of data shows that a higher military/total staff ratio indicates a wider divergence of experience levels for the engineers, thus requiring that more consideration be given to this variable. A lower ratio indicates a greater homogeneity of experience levels, hence, greater consideration can be given to estimated project cost. Other factors were distributed evenly among the ratios. See Appendix C-8. The frequency distributions of the three most used factors by years of

experience of the Chief of Design showed no unusual differences between less experienced and more experienced chiefs. See Appendix C-9. The frequency distribution of the three most used factors by military or civilian Chief of Design showed some different considerations. The thirty-two civilian chiefs considered the factors as follows: complexity of the project appeared seventeen times; experience of the engineer, fourteen; current design load, twelve; and total estimated cost of the project, eleven. The seven military chiefs considered the factors as follows: complexity of the project appeared seven times; experience of the engineer, four; and which disciplines are involved, three. For military chiefs, total estimated cost appeared once and current design load appeared twice. See Appendix C-10.

Desirable accuracy in estimating project design manhours. The frequency distribution of the desirable accuracy showed that thirty-seven out of forty-three Chiefs of Design considered accuracy within 20 percent as desirable while eleven of these thirty-seven Chiefs of Design considered accuracy within 10 percent as desirable. See Appendix C-11. The frequency distribution of the desirable accuracy by MAJCOM revealed no unusual differences from the overall desirable accuracy findings. See Appendix C-12.

Degree of accuracy presently being achieved. The frequency distribution of the accuracy presently being achieved as stated by the Chiefs of Design revealed that twenty-two out of forty-three bases did not record their accuracy. Of the remaining bases, ten indicated that they presently achieved "within 20 percent" and six "within 30 percent" accuracy. See Appendix C-13. Accuracy presently being achieved was computed for each base from the estimated and actual manhours provided on the project data. The accuracy expressed as a plus or minus percentage was computed by dividing the actual manhours by the estimated manhours. The frequency distribution of the accuracy being achieved as computed revealed that, out of the thirty bases examined, ten were achieving "within 30 percent" accuracy with a fairly normal distribution of the other accuracies. See Appendix C-14. When the two preceding distributions were placed on the same grid, as shown in Figure 3, a discrepancy was noted between the accuracy being achieved as stated by the Chiefs of Design and the accuracy being achieved as computed. The comparison indicates that adequate analysis has not been made between the actual versus estimated design manhours by the Chiefs of Design. Consequently, the actual estimating accuracy is not known.

The accuracy being achieved as computed was plotted against the number of years of experience of the Chiefs of Design. The scattergram showed generally that the greater the number of years experience, the better the estimating accuracy. See Appendix C-15.

Percentage of the engineer's total time scheduled for direct project design. The frequency distribution of the engineer's time scheduled for design showed "less than 50 percent" to have the greatest frequency at fourteen bases with all responses being normally distributed. See Appendix C-16. The frequency distribution of the engineer's time scheduled for design by MAJCOM showed some differences between commands. This may indicate that major commands place different emphasis on direct design effort relative to the other functional duties of the engineer. For SAC, the greatest frequencies were "less than 40 percent," seven responses, and "less than 30 percent," four responses. For TAC, the greatest frequencies were "less than 50 percent," five responses, and "less than 60 percent," three responses. Other commands were generally centered around "less than 50 percent" and "less than 60 percent." See Appendix C-17.




Fig. 3. Comparison of Stated Versus Computed Accuracy Being Achieved By The Chiefs of Design

Analysis of Variance

The first ANOVA run was conducted on all 553 cases from the thirty-four bases with the following results:

VARIABLE	F _S	F _{PROB}
Y	3.735	0.000*
X1	1.182	0.227
X2	4.190	0.000
X3	9.897	0.000
X4	7.374	0.000
X8	4.182	0.000

*0.000 indicates $\alpha > .001$

This run indicated that only the design variable, estimated project cost (X1), was statistically significant and the sample means were comparable for all bases. As can be seen from the analysis of subsets, in Figure 4, the number of bases with common grouped means varied with the method of analysis. The Student-Newman-Keuls (SNK)⁷ analysis provided a more precise grouping of bases with regard to their means.

The SNK test indicated that the means were well grouped for the variable, design manhours (Y), except for one base. The variable, number of disciplines (X2), was also well grouped with only a few bases not contained within common subgroups. The greatest variability occurred for the variables base experience of the

⁷ See Appendix E-1 for explanation of the SNK contrast test.

<u>Scheffe Analysis</u>				
<u>Variable</u>	<u>Subset</u> <u>1</u>	<u>Subset</u> <u>2</u>	<u>Subset</u> <u>3</u>	<u>Subset</u> <u>4</u>
Y	34	--	--	--
X1	34	--	--	--
X2	34	--	--	--
X3	31	31	31	29
X4	31	31	--	--
X8	34	--	--	--

<u>SNK Analysis</u>						
<u>Variable</u>	<u>Subset</u> <u>1</u>	<u>Subset</u> <u>2</u>	<u>Subset</u> <u>3</u>	<u>Subset</u> <u>4</u>	<u>Subset</u> <u>5</u>	<u>Subset</u> <u>6</u>
Y	33	1	--	--	--	--
X1	34	--	--	--	--	--
X2	29	31	26	--	--	--
X3	23	23	25	16	13	4
X4	25	26	23	23	24	1
X8	13	28	28	29	7	--

Fig. 4. Results of Sheffe and SNK Contrast Tests

engineer (X3), total experience of the engineer (X4), and complexity of the project (X8). Variables X3 and X4 showed many subset groupings. The least number of common subsets for variables X3 and X4 occurred for bases with higher mean experience levels demonstrating that some bases do, in fact, have more experienced design sections. The least number of common subsets for variable X8 occurred for a few bases with very low or very high project complexities. These few bases appear to have perceived this subjective variable, project complexity, as either lower or higher for their projects than for the other bases.

As no composite subgroup was provided by the ONEWAY-ANOVA program, a tabular plot was made for each base versus each variable and subgroup obtained from the SNK contrast test. See Appendix D-1 for the results of the tabular plot. Analysis provided a new data base containing sixteen bases and 288 projects. See Appendix D-2 for results of the analysis. All variables except base experience of the engineer (X3) were statistically significant and the sample means were comparable for all sixteen bases. As several subsets occurred for the variable total experience (X4) as well as base experience (X3), the comparability of these two variables was questioned. The experience levels of the design sections do vary considerably from base to base.

A third data base was formed containing twenty-five bases with a total of 424 projects. Neither base experience (X3) nor total experience (X4) were considered when comparing bases to each other for possible elimination. The results of this analysis are presented in Appendix D-3. This computer run produced more subset groupings, indicating more variability between the bases than for the 16-base data file. This is logical as fewer bases were eliminated due to more stringent requirements before a base was eliminated.

A more powerful technique is required to analyze the variance among projects, but analysis of variance did show that all bases may not be comparable with regard to the design sections themselves and the type of projects that they design. If this is true, an Air Force wide predictive model would not be appropriate but rather a predictive model for each base should be developed.

Multiple Linear Regression

General Findings

The MLR results show that a relationship does exist between project design manhours and the project design variables that were selected by the authors of this thesis effort and validated by the Chiefs of Design at the AF bases located in the CONUS. However, the relationships are neither significant nor consistent enough,

at least with the current data, to provide an acceptable predictive capability with regard to accuracy and reliability.

The rank order of the project variables with adequate explanatory power and consistency is: the number of disciplines involved in the project design (X2); the perceived project complexity (X8); the estimated project cost (X1); the type of project funds (X7); and projects where the engineer did some of his own drafting work (X9). Only the variables X2, X8, and X1 demonstrated any real consistency and explanatory power. The other two variables (X7 and X9) demonstrated only marginal consistency and normally very low explanatory power (less than 2 percent). The remaining variables used in the analysis displayed no consistency and negligible explanatory power.

The explanatory power of variables X2 and X8 were as expected. In most instances, having more than one engineer working on a project will require more additional total manhours than if only one engineer did all the work. The complexity describes the relative difficulty of the job and, hence, should explain increases/decreases in required manhours as the difficulty of the project increases/decreases, respectively. The project cost, which in many respects describes the general size/scope of the project, did not illustrate as much explanatory

power as was originally thought. Even stratification of the data into specified cost ranges did not appreciably affect the original MLR results.

The two variables which depicted the on base and total experience level of the engineers, X3 and X4, respectively, provided neither explanatory power nor consistency. This result is contradictory to the feelings of the Chiefs of Design at the bases surveyed. The majority said that the experience of the engineer was one of the main factors considered when estimating the total design manhours required for a given project. The results of this regression analysis show no relationship to exist.

The type of project funds variable, X7, was the largest contributing nominal (category) variable, but its contribution was too small and inconsistent to be an effective predictor.

Simple linear regression (SLR) was used to analyze what, if any, relationships exist between project design manhours and any one of the following variables: X1, X2, X3, X4, and X8. Analysis was made to determine if the relationships existed and, if so, whether they were linear, curvilinear, quadratic, exponential, etc. The scattergram plots of the different correlations displayed no apparent relationships other than a relatively weak linear relationship.

The following subsections will be used to present the results of the specific approaches accomplished to analyze the data using the MLR technique. See Appendix D-4 for a summary of the results for the different study approaches.

Masterfile. All 553 projects provided by thirty-four different bases were analyzed as a whole; the results were considered as the foundation from which other analysis approaches were made and with which their results compared. Three variables, X2, X1, and X8, with respective contributions of .258, .098, and .045 produced a total R^2 value of .401. This value for R^2 does not meet the commonly accepted statistical requirement for a nominal R^2 value of .80 before the model can be considered an accurate predictor. Therefore this model does not possess the necessary qualities to be used as an acceptable predictor for estimating project design manhours.

Representative Data File. Several of the projects contained very high manhours-low cost or very low cost-high manhour relationships. These projects were considered atypical occurrences and, therefore, were removed from the masterfile. A total of forty-eight projects were eliminated and the MLR analysis was conducted on the

remaining 505 projects. As would be expected, the project cost variable, X1, had the largest contributory power of .241 with variables X8 and X2 having contributions of .146 and .060, respectively. These three variables produced a total R^2 value of .447, an improvement in R^2 of .046 over the original masterfile.

Type of Work. It was felt that the type of work (minor construction, repair, and maintenance) might have some bearing on the required number of design manhours. The masterfile was broken down into three separate files, one file for each type of work. Of the total projects, 229 were minor construction, 229 were repair, and 95 were maintenance type work. The MLR analysis provided improved results for the minor construction file but poor results for the repair and maintenance files. Four variables had acceptable contribution levels. X1 and X2 had the most significant contributions with ΔR^2 values of .290 and .124 while X8 and DV7 had lesser contributions of .035 and .018, respectively. The total R^2 value for these four variables was .467. The total R^2 values utilizing the significant contributory variables for the repair and maintenance files were .348 and .335, respectively.

Stratified by Project Cost. The masterfile data was stratified into the following files with price ranges of: less than \$10,000, between \$10,000 and \$100,000, between \$100,000 and \$200,000, and greater than \$200,000. This stratification was accomplished in the belief that project design manhours and project cost would not exhibit the same linear relationship for the \$5,000 project as the \$250,000 project. This belief was partially validated by the results of the MLR analysis on these stratified files. Variables X2, X8, and X1 played the dominant role in these results with the type of project funds (DV5, DV6, and DV7) and the engineer drafting (DV8) contributing appreciable amounts for one or more of the MLR runs. The "less than \$10,000" file produced poor results (R^2 value of .125); the "between \$10,000 and \$100,000" file produced results that were comparable to the original masterfile results (R^2 value of .377); the "between \$100,000 and \$200,000" file produced considerably improved results (R^2 value of .607); and the "greater than \$200,000" file produced results noticeably better results than the masterfile results (R^2 value of .474). A further breakdown of the "between \$100,000 and \$200,000" file into two \$50,000 blocks produced even better results than the parent file. The "between \$100,000 and \$150,000" file produced an R^2 value

of .628 and the "between \$150,000 and \$200,000" file yielded an R^2 value of .783. Likewise, a further breakdown of the "greater than \$200,000" file produced better results than the parent file. The "between \$200,000 and \$400,000" file had an R^2 value of .657 and the "greater than \$400,000" file had an R^2 value of .996. The stratification of projects with regard to cost did improve results, however, the required consistency still cannot be provided.

One Discipline Projects. Early MLR results illustrated that the experience of the engineers, both on-base experience (X3) and total experience (X4), did not have any appreciable explanatory power. Approximately 35 percent of the projects involved the use of two or more engineers. It was felt that the multiple-discipline projects did not allow for the direct influence of each engineer on the total design manhours required. Therefore all multi-discipline projects were removed, leaving only single discipline-projects where an individual engineer had sole responsibility for the number of manhours used to design the project. The results of the MLR analysis provided a low R^2 value of .298 with neither X3 or X4 variables having adequate explanatory power to be considered for inclusion into the prediction equation.

These results, along with the masterfile results, indicate that the experience of the engineer, on-base as well as total experience, have very minimal effect on the number of design manhours required.

EDR Projects Removed. Approximately 29 percent of the projects (162 out of 553) involved engineers who performed some of their own drafting work. Analysis was performed on another file containing only those projects where the engineer did not perform any of his own drafting work. This allowed concentration on those projects where actual engineering time was expended on the project. The results of this analysis produced a relatively low R^2 value of .364, which was lower than the R^2 value for the masterfile. The removal of those projects which involved drafting time did not improve the explanatory power of the equation.

Each Individual Base. MLR analysis was conducted on each of the thirty-four bases to see what relationships between the dependent variable and the independent variables exist, if any. No statistical conclusions could be drawn from each of these individual runs due to the small sample size (approximately fifteen projects per base). Variables X2, X8, and X1 showed up consistently as the largest contributors while peculiar circumstances at the

different bases allowed almost all of the other variables to demonstrate appreciable explanatory power for one or more different bases. Very surprisingly and unexplainably, thirty-one of the bases had R^2 values greater than .70, twenty-nine bases were greater than .80, and twenty-one bases were greater than .90. This is very perplexing in light of the fact that, when combined into the masterfile, the R^2 value is only .414.

Selected Bases Removed. ANOVA was used to identify bases which, for a given variable, were not comparable with each other (this does not imply that the bases as a whole were not comparable). Nine bases and eighteen bases were eliminated under two different sets of subjective criteria which produced a 25-base data file and a 16-base data file. The MLR results show that X2, X1, and X8 have the largest contribution. The 16-base file produced a R^2 value of .500 which is an improvement over the masterfile results of .414. This is logical since the bases that exhibited some degree of difference from the other bases were removed, hence the resulting file should be more homogeneous. The results of the 25-base file yielded a R^2 value of .385 which is lower than that obtained for the masterfile. This result contradicts the reasoning for the improved results from the 16-base file.

One possible explanation is that the individual projects produced favorable MLR results but the means of the variables for each project from a given base were not favorable with regard to the other bases.

CHAPTER IV

CONCLUSIONS

This chapter is organized into two sections. The first section addresses the research questions and the general hypothesis set forth in Chapter I. The second section discusses general conclusions drawn from the overall research.

Research Questions Answered

1. *What are the variables which directly affect the project design times?*

While each of the Chiefs of Design considered many variables in estimating project design times, they identified the three most used variables as complexity of the project, total estimated cost of the project, and experience of the engineer.

The results of the MLR analysis show that the number of disciplines, perceived complexity, and estimated project cost were the design variables having the greatest effect on the project design manhours. The predominant variables differed slightly from one analysis approach to another, but these three variables consistently had the largest effect on the estimated project design manhours. The notable exception to the most used factors provided

by the Chiefs of Design was the experience of the engineer. Neither base experience nor total experience demonstrated any appreciable influence on the estimated project design manhours. This indicates that the experience of the engineer may not be a good factor to consider for two possible reasons: (1) experience does not relate directly to manhours required for design but rather to the technical capability to design the project and (2) the more experienced engineer is assigned the more difficult or complex projects and, hence, the project takes longer to design.

2. What is the relationship between design time and the variables?

A consistent relationship between the design variables, number of disciplines, perceived complexity, and estimated project cost, does exist. However, this combination of variables, when introduced in MLR analysis, is only able to explain approximately 40 to 50 percent of the total variation between the estimated values of project design manhours and the actual values of project design manhours. Therefore, only a relatively weak linear relationship exists between the selected design variables and project design manhours.

3. What accuracy of estimated project design time should be achieved? What accuracy is currently being achieved?

Based on the responses of the Chiefs of Design as well as discussions with other experienced civil engineering managers (8; 9; 15), we concluded that any project time estimating techniques should be able to predict actual project design time with an accuracy of ± 15 percent. From the stated accuracies, we were unable to conclude what accuracy is currently being achieved. First, over half of the bases responding to the survey did not directly record their estimating accuracy. While 86 percent of the responding bases stated a desirable estimating accuracy within 20 percent, 51 percent of the bases do not directly record their accuracies. It is impossible to assess your progress toward a goal if actual performance is not recorded. Second, of the bases which stated that they were achieving a certain accuracy, our computations revealed that in 9 of the 15 cases, the stated accuracy was different from that actually being achieved. In eight of the nine inaccurate estimates, the actual accuracy computed from project data was worse than the stated accuracy. We concluded that bases are actually estimating more poorly than they realize. However, computation of accuracies achieved on the projects included on the survey indicated that most bases were achieving between 20 and 40 percent accuracy.

General Hypothesis Evaluated

The relationships between design time and design variables will allow the Chief of Design to estimate the required design time accurately and reliably.

The results of the MLR analysis indicate that a sufficiently strong linear relationship does not exist between design time and the design variables to produce a model that would be acceptable for prediction. As a result, the objective to test the model's accuracy and reliability was no longer appropriate and, therefore, was not accomplished.

General Conclusions

Several general conclusions became evident during our analysis. These conclusions were made from analysis of ANOVA results, MLR results, and descriptive statistics.

The results of the Oneway Analysis of Variance showed that the only design variable, estimated project cost, could be considered as comparable between bases at the 95 percent confidence level. Design manhours was shown as comparable for all bases except one. The other design variables (number of disciplines, base experience of the engineer, total experience of the engineer, and perceived complexity) demonstrated less comparability, with the base and total experience variables showing very little comparability between the bases. The ANOVA program

is unable to collapse the six variables and consider them simultaneously to determine if the bases themselves are comparable. Therefore, judgment as to the statistical comparability of bases can be made only with regard to a single design variable, but not to the comparability of the bases themselves. The results verified the contention that the experience levels of the engineers in the design sections do vary from base to base. No other conclusions can be made with the necessary degree of certainty.

MLR analysis on the masterfile (containing data from all thirty-four bases) and on each individual base produced an unexpected outcome. Individually the bases' results were very good (twenty-nine out of thirty-four bases had a R^2 value in excess of .80), while the results from the masterfile demonstrated a relatively weak relationship with a R^2 value of .414. It appears that the bases are statistically antagonistic toward each other when the data is combined. One explainable reason is that the predominant variables differ quite a lot from base to base and, when combined, apparently conflict with each other. The shifting of the predominant variables from base to base indicate that unique circumstances may exist at each base. An Air Force wide program to standardize design manhour estimating procedures could present serious problems. The apparent variability between bases prohibits a set of all-encompassing rules applicable to

all bases. Only general guidelines may be acceptable. This would allow each base to tailor the estimating procedures to the particular circumstances that are pertinent to that base.

Using descriptive statistics, there was no difference in factors (variables) considered and the estimating accuracy between the different MAJCOMs. There was a little difference in the factors considered by chiefs making accurate estimates versus those making inaccurate estimates; by experienced versus inexperienced chiefs; or by military versus civilian chiefs. As might be expected, the more experience that a chief has, the more accurately he estimated project design times. An implication for the assignment of Chiefs of Design is that experience should be a consideration. Implications for an overall design management improvement program are that we must know what we are doing and how well we are doing before we can improve the management of our engineering resources and increase productivity. Currently, we do not really know what our design management performance is. Perhaps more importantly, we think we are estimating more accurately than we actually are.

In summary, if management of design resources is really as important as we think it is, then:

1. We need to identify it as a performance criteria to be measured.

2. We need to establish a satisfactory level to shoot for as a management goal.

3. We need a convenient feedback mechanism (a management information system) to provide appropriate information which will allow us to determine where we stand relative to our management goal.

CHAPTER V

RECOMMENDATIONS

This chapter is divided into two sections. The first section presents recommendations for future research efforts and the second section presents some general recommendations derived from this research effort.

Recommendations for Future Research

1. Current Air Force interest and this research have focused on design management which may require approximately 40 percent of the engineer's time. What is the engineer doing with the other 60 percent of his time? As efficient management of the engineer is based on his total time, we recommend that further study be conducted to identify those activities which comprise the other 60 percent of the engineer's time. One potential benefit of a study of this nature would be to reallocate the engineer's time to allow more time to be expended on direct design effort. As a minimum, the study will identify the pertinent activities of the engineer more precisely and allow for more efficient management of his time.

2. We recommend that a further study be made with emphasis on gathering more data from each base in order

to develop estimating models for each individual base as opposed to one model Air Force wide. The results of this research effort indicate that particular/special circumstances exist at each individual base which may make it impractical to develop an Air Force model, but which may allow each base to develop its own accurate predictive model.

3. We recommend that further research be conducted into the design estimating methods of Architect-Engineer firms/other government agencies to provide additional insight into design estimating procedures.

General Recommendations

1. We recommend that a more comprehensive data base be created to allow for future research into design management. The current data base is sufficient to identify potential relationships between the design man-hours and the design variables, but a larger data base is required to validate these relationships or discover other relationships. The large number of possible combinations of the ten design variables for each project makes a larger data base (approximately 2000-3000 projects) necessary to determine, with more certainty, what these relationships actually are.

2. We recommend that the current Base Engineer Automated Management System (BEAMS) be used to track

manhours, to monitor and manage the time of the engineer, and to help evaluate the performance of the individual engineers. Closer monitoring of project design time is a prerequisite for improved management of Civil Engineering's design resources.

3. Currently there is neither an Air Force program which disseminates information on the various estimating methods or other design management procedures nor provides any general guidelines, targets, or goals to establish general parameters within which the bases should be operating. The following three part program is recommended:

a. Include a discussion of the various estimating techniques in a brochure which Air Force is currently developing. This will make the Chiefs of Design aware of different techniques and allow them to select which method works best for their base.

b. Establish general design guidelines for the bases to operate within. Care must be exercised to ensure sufficient latitude in the guidelines to allow the bases to compensate for particular/special situations that may exist at each individual base.

c. Expand the use of the continuing education classes at the Civil Engineering School at Wright-Patterson AFB, Ohio, to present various estimating techniques in

use, as well as the findings of any past research efforts which may provide the Chief of Design with new insights into design management.

APPENDIXES

APPENDIX A
PROJECT DATA MASTER FILE

The following headings identify each column of the
Project Data Master File:

10	Line Number
60	Actual Design Manhours (Y)
48.0	Estimated Project Cost (X1)
1	Number of Disciplines (X2)
1	Years of Base Experience (X3)
1	Years of Total Experience (X4)
1	Type of Work (X5)
1	Modularity (X6)
1	Type of Project Funds (X7)
3	Complexity (X8)
1	Engineer Did His Drafting (X9)
1	Similar Project Done Previously (X10)
1	Numerical Designator of the Base (X11)

LIST 0010,0460

10	60	48.0	1	1	1	'R'	'L'	'H'	3	'N'	'N'	1
20	74	280.0	1	12	16	'R'	'M'	'F'	4	'N'	'Y'	1
30	60	130.4	1	12	16	'R'	'M'	'O'	3	'N'	'Y'	1
40	180	146.4	4	12	16	'R'	'L'	'O'	5	'N'	'N'	1
50	80	109.4	1	8	8	'R'	'M'	'O'	3	'N'	'Y'	1
60	97	154.0	1	8	8	'R'	'M'	'O'	3	'N'	'Y'	1
70	20	26.4	1	18	8	'M'	'M'	'F'	2	'N'	'Y'	1
80	40	34.2	1	18	8	'M'	'M'	'F'	2	'N'	'Y'	1
90	81	24.0	1	2	6	'R'	'M'	'H'	3	'N'	'N'	1
100	45	20.3	3	8	8	'C'	'M'	'N'	3	'N'	'Y'	1
110	80	35.0	1	1	1	'R'	'M'	'O'	3	'N'	'Y'	1
120	30	96.0	1	12	16	'R'	'M'	'O'	3	'N'	'Y'	1
130	124	20.1	1	2	6	'C'	'M'	'N'	3	'N'	'N'	1
140	175	69.8	4	12	16	'R'	'L'	'H'	4	'N'	'N'	1
150	40	27.0	2	8	8	'R'	'M'	'O'	3	'N'	'N'	1
160	76	25.0	1	1	1	'C'	'L'	'O'	3	'N'	'N'	2
170	117	72.0	2	3	6	'C'	'L'	'H'	5	'N'	'N'	2
180	34	738.0	1	1	1	'R'	'H'	'O'	2	'N'	'Y'	2
190	124	51.0	2	16	51	'R'	'L'	'O'	3	'N'	'N'	2
200	88	49.7	1	4	4	'C'	'H'	'F'	3	'N'	'N'	2
210	52	4.3	1	4	4	'R'	'L'	'O'	1	'N'	'Y'	2
220	87	9.9	1	4	4	'C'	'L'	'O'	4	'N'	'N'	2
230	98	8.0	1	16	51	'C'	'L'	'H'	2	'N'	'N'	2
240	77	3.0	1	4	4	'C'	'L'	'H'	2	'N'	'N'	2
250	124	79.5	2	3	6	'C'	'L'	'H'	5	'N'	'N'	2
260	72	92.7	1	3	6	'C'	'L'	'H'	2	'N'	'Y'	2
270	35	168.2	1	3	6	'C'	'H'	'F'	2	'N'	'N'	2
280	52	22.5	1	3	6	'C'	'L'	'O'	2	'N'	'N'	2
290	5	50.1	1	1	1	'M'	'H'	'O'	1	'N'	'Y'	2
300	22	35.2	1	1	1	'M'	'H'	'O'	1	'N'	'Y'	2
310	56	86.1	1	21	39	'R'	'M'	'O'	2	'Y'	'Y'	3
320	135	68.7	1	2	17	'C'	'L'	'O'	3	'N'	'N'	3
330	192	123.4	1	10	22	'R'	'M'	'F'	3	'Y'	'Y'	3
340	48	50.0	1	21	39	'M'	'L'	'O'	2	'Y'	'Y'	3
350	146	197.4	1	2	17	'M'	'L'	'O'	3	'N'	'Y'	3
360	16	8.0	1	10	22	'R'	'L'	'O'	2	'Y'	'N'	3
370	38	19.2	1	10	11	'R'	'L'	'O'	3	'N'	'N'	3
380	115	51.5	2	10	11	'C'	'M'	'O'	3	'N'	'N'	3
390	78	66.4	1	2	11	'C'	'M'	'O'	3	'Y'	'N'	3
400	210	71.5	4	21	39	'C'	'L'	'O'	4	'N'	'N'	3
410	115	50.1	1	2	11	'C'	'L'	'H'	3	'Y'	'N'	3
420	58	10.0	1	10	11	'C'	'L'	'H'	3	'N'	'N'	3
430	196	199.0	1	21	39	'R'	'M'	'F'	4	'Y'	'N'	3
440	46	13.1	1	21	39	'R'	'M'	'F'	2	'Y'	'Y'	3
450	91	158.7	2	10	11	'R'	'H'	'F'	3	'N'	'N'	3
460	155	193.0	1	2	17	'R'	'L'	'F'	4	'N'	'N'	3

ready

LIST 0470,0920

470	291	308.8	4	10	22	'C'	'L'	'H'	5	'N'	'N'	3
480	18	128.8	1	1	3	'M'	'H'	'O'	3	'N'	'Y'	4
490	64	40.0	2	3	3	'R'	'L'	'O'	4	'N'	'N'	4
500	200	38.0	2	23	23	'C'	'L'	'H'	4	'N'	'N'	4
510	86	51.6	3	23	23	'C'	'M'	'O'	3	'N'	'Y'	4
520	100	113.9	1	10	13	'R'	'M'	'O'	4	'N'	'N'	4
530	51	154.6	2	10	13	'R'	'H'	'O'	3	'N'	'Y'	4
540	42	76.3	1	23	23	'C'	'H'	'F'	2	'N'	'N'	4
550	21	123.0	1	10	13	'C'	'H'	'O'	2	'N'	'Y'	4
560	140	160.0	1	2	9	'R'	'L'	'O'	3	'N'	'N'	4
570	28	50.0	1	10	13	'R'	'H'	'O'	2	'N'	'Y'	4
580	25	82.0	1	1	3	'R'	'L'	'O'	3	'N'	'Y'	4
590	41	53.0	1	23	23	'R'	'H'	'F'	2	'N'	'N'	4
600	192	64.0	3	23	23	'C'	'M'	'O'	3	'N'	'N'	4
610	270	68.0	1	2	26	'C'	'L'	'O'	5	'N'	'N'	4
620	103	10.5	3	23	23	'C'	'L'	'O'	5	'N'	'N'	4
630	91	114.9	1	11	40	'M'	'M'	'O'	4	'Y'	'Y'	5
640	46	23.8	1	11	40	'M'	'H'	'O'	2	'N'	'Y'	5
650	167	93.7	1	11	40	'M'	'M'	'O'	4	'N'	'N'	5
660	114	41.0	1	11	40	'R'	'M'	'O'	3	'N'	'Y'	5
670	67	32.4	1	11	40	'R'	'L'	'O'	3	'N'	'Y'	5
680	149	44.9	2	21	30	'C'	'L'	'O'	5	'N'	'N'	5
690	228	35.2	2	21	30	'C'	'L'	'O'	4	'N'	'N'	5
700	68	19.9	1	20	27	'R'	'M'	'F'	3	'N'	'N'	5
710	67	10.7	1	21	30	'C'	'L'	'O'	4	'N'	'N'	5
720	107	45.2	1	11	40	'R'	'M'	'H'	4	'N'	'Y'	5
730	89	9.4	3	21	30	'C'	'L'	'H'	3	'N'	'N'	5
740	512	35.0	3	21	30	'C'	'L'	'N'	5	'N'	'N'	5
750	189	71.4	2	21	30	'C'	'L'	'N'	5	'N'	'N'	5
760	106	912.0	1	21	30	'R'	'H'	'F'	4	'N'	'N'	5
770	125	213.9	1	21	30	'C'	'H'	'F'	4	'N'	'Y'	5
780	98	187.0	1	3	3	'M'	'H'	'F'	2	'Y'	'N'	6
790	645	174.0	4	5	10	'C'	'L'	'H'	5	'Y'	'N'	6
800	200	26.0	3	7	15	'R'	'L'	'O'	4	'Y'	'N'	6
810	220	22.0	3	7	15	'C'	'L'	'H'	5	'Y'	'N'	6
820	90	80.0	1	3	3	'M'	'L'	'O'	2	'Y'	'N'	6
830	425	62.9	4	5	10	'C'	'L'	'O'	4	'Y'	'N'	6
840	485	74.5	4	5	10	'C'	'L'	'O'	3	'Y'	'N'	6
850	60	18.0	2	7	10	'R'	'L'	'O'	3	'Y'	'N'	6
860	85	16.5	1	3	3	'M'	'L'	'H'	2	'Y'	'N'	6
870	510	395.0	4	5	10	'C'	'L'	'H'	5	'Y'	'N'	6
880	65	53.5	1	16	25	'M'	'L'	'F'	3	'N'	'N'	6
890	430	300.0	4	5	10	'C'	'L'	'H'	5	'T'	'N'	6
900	400	74.0	4	5	10	'C'	'L'	'O'	4	'Y'	'N'	6
910	80	37.0	1	1	1	'R'	'M'	'F'	3	'N'	'Y'	6
920	180	129.0	2	3	3	'R'	'L'	'O'	4	'N'	'Y'	6

ready

LIST 0930,1380

930	196	70.0	2	15	23	'C'	'L'	'N'	3	'Y'	'N'	6
940	160	6.0	1	2	6	'R'	'L'	'O'	5	'N'	'N'	7
950	16	10.0	1	2	2	'R'	'L'	'O'	4	'N'	'N'	7
960	72	10.0	1	2	2	'R'	'L'	'F'	4	'N'	'N'	7
970	132	40.0	1	2	2	'R'	'M'	'F'	2	'N'	'Y'	7
980	96	21.0	1	2	6	'R'	'L'	'O'	4	'N'	'N'	7
990	240	140.0	1	8	28	'C'	'M'	'O'	3	'N'	'Y'	7
1000	260	79.5	1	1	1	'M'	'M'	'O'	4	'N'	'N'	7
1010	144	39.4	1	8	28	'C'	'L'	'H'	3	'N'	'N'	7
1020	72	45.3	1	2	6	'R'	'M'	'O'	1	'N'	'Y'	7
1030	136	6.9	1	8	28	'C'	'L'	'O'	3	'N'	'N'	7
1040	104	3.0	1	2	2	'M'	'L'	'O'	2	'N'	'N'	7
1050	320	5.2	1	8	28	'R'	'L'	'O'	4	'N'	'N'	7
1060	200	10.0	1	2	2	'C'	'M'	'O'	4	'N'	'N'	7
1070	56	35.0	1	1	1	'R'	'H'	'F'	1	'N'	'Y'	7
1080	32	9.6	1	1	1	'M'	'L'	'F'	3	'N'	'N'	7
1090	16	8.0	1	1	1	'R'	'L'	'O'	2	'N'	'Y'	7
1100	104	20.0	1	1	1	'M'	'M'	'O'	2	'N'	'Y'	7
1110	64	150.0	1	1	1	'M'	'H'	'F'	1	'N'	'Y'	7
1120	160	14.7	1	1	1	'M'	'H'	'F'	2	'N'	'N'	7
1130	101	140.0	2	10	20	'C'	'L'	'H'	4	'N'	'N'	8
1140	125	67.0	3	13	20	'C'	'M'	'H'	3	'Y'	'N'	8
1150	78	10.0	1	20	30	'C'	'M'	'O'	3	'N'	'Y'	8
1160	32	30.0	1	20	30	'R'	'L'	'O'	3	'N'	'Y'	8
1170	35	9.0	1	10	20	'R'	'L'	'H'	2	'N'	'Y'	8
1180	38	50.0	1	1	1	'R'	'H'	'F'	1	'N'	'Y'	8
1190	84	156.0	1	20	30	'R'	'M'	'O'	3	'N'	'Y'	8
1200	40	5.0	1	1	1	'R'	'L'	'F'	2	'Y'	'N'	8
1210	110	20.0	1	1	1	'R'	'L'	'O'	3	'N'	'N'	8
1220	130	23.0	1	1	2	'R'	'L'	'O'	4	'N'	'N'	8
1230	180	28.0	3	10	20	'C'	'M'	'O'	4	'Y'	'Y'	8
1240	225	225.0	3	13	20	'R'	'M'	'O'	4	'Y'	'N'	8
1250	170	44.0	3	13	20	'C'	'L'	'O'	3	'Y'	'N'	8
1260	45	73.0	1	20	30	'C'	'H'	'O'	2	'N'	'Y'	8
1270	195	75.0	2	13	20	'C'	'L'	'N'	4	'Y'	'N'	8
1280	650	194.7	3	11	20	'C'	'L'	'N'	5	'Y'	'N'	9
1290	49	10.5	1	1	1	'C'	'H'	'F'	2	'N'	'N'	9
1300	1337	187.0	3	4	6	'C'	'M'	'H'	5	'Y'	'N'	9
1310	95	103.3	2	2	2	'M'	'L'	'O'	2	'N'	'Y'	9
1320	187	22.0	2	2	2	'R'	'L'	'N'	3	'N'	'N'	9
1330	150	23.7	2	11	20	'C'	'M'	'O'	3	'N'	'N'	9
1340	126	43.1	2	1	1	'C'	'L'	'H'	3	'N'	'N'	9
1350	344	50.0	1	2	2	'M'	'L'	'H'	4	'Y'	'N'	9
1360	170	271.9	1	1	2	'M'	'H'	'F'	3	'N'	'Y'	9
1370	56	150.7	2	2	2	'M'	'H'	'F'	2	'N'	'Y'	9
1380	177	260.1	2	2	2	'R'	'H'	'F'	3	'N'	'Y'	9

ready

LIST 1390,1840

1390	132	18.4	3	4	6	'C'	'L'	'N'	3	'N'	'N'	9
1400	27	10.5	1	1	1	'R'	'M'	'N'	2	'N'	'N'	9
1410	17	149.3	1	2	2	'C'	'M'	'H'	3	'N'	'Y'	9
1420	114	9.3	1	3	3	'C'	'L'	'O'	2	'N'	'N'	9
1430	85	108.2	1	14	28	'M'	'H'	'F'	2	'N'	'N'	10
1440	64	76.0	2	3	4	'R'	'M'	'F'	3	'N'	'Y'	10
1450	36	40.0	1	3	4	'M'	'H'	'F'	2	'N'	'Y'	10
1460	100	28.9	1	14	28	'C'	'M'	'O'	3	'N'	'N'	10
1470	80	319.4	1	12	15	'R'	'L'	'O'	3	'N'	'Y'	10
1480	60	62.1	1	12	15	'M'	'M'	'O'	2	'N'	'Y'	10
1490	55	98.0	2	14	28	'C'	'M'	'O'	3	'N'	'N'	10
1500	22	39.0	1	3	4	'M'	'H'	'F'	1	'N'	'Y'	10
1510	113	48.7	2	3	4	'C'	'M'	'O'	3	'N'	'N'	10
1520	40	34.9	1	4	9	'R'	'M'	'O'	3	'N'	'Y'	10
1530	50	25.0	1	12	15	'M'	'M'	'F'	2	'N'	'Y'	10
1540	62	130.5	1	4	9	'C'	'H'	'F'	2	'N'	'N'	10
1550	44	103.0	2	4	9	'R'	'H'	'F'	3	'N'	'Y'	10
1560	24	66.9	1	3	4	'R'	'H'	'F'	2	'N'	'Y'	10
1570	50	20.4	1	1	1	'M'	'H'	'F'	2	'N'	'Y'	10
1580	190	150.0	1	2	2	'R'	'M'	'O'	2	'N'	'Y'	11
1590	200	30.0	1	1	1	'R'	'L'	'O'	3	'N'	'N'	11
1600	120	50.0	1	0	3	'R'	'L'	'O'	2	'N'	'N'	11
1610	220	150.0	1	1	1	'R'	'L'	'F'	1	'N'	'N'	11
1620	160	70.0	1	2	2	'C'	'M'	'O'	2	'N'	'Y'	11
1630	100	65.0	1	0	12	'M'	'M'	'O'	2	'N'	'N'	11
1640	260	433.0	1	2	2	'R'	'M'	'O'	3	'N'	'Y'	11
1650	240	59.0	3	1	21	'C'	'L'	'O'	4	'N'	'N'	11
1660	60	81.0	1	0	3	'C'	'L'	'O'	5	'N'	'N'	11
1670	240	233.8	1	0	12	'M'	'M'	'O'	3	'N'	'Y'	11
1680	280	380.0	1	1	21	'R'	'M'	'O'	2	'N'	'Y'	11
1690	40	3.3	1	2	2	'M'	'M'	'O'	1	'N'	'Y'	11
1700	220	5.9	1	1	8	'C'	'L'	'H'	4	'N'	'N'	11
1710	180	197.0	1	0	12	'R'	'M'	'O'	3	'N'	'N'	11
1720	156	198.0	1	4	4	'R'	'H'	'F'	3	'Y'	'N'	12
1730	490	43.0	3	4	4	'C'	'M'	'N'	3	'Y'	'N'	12
1740	36	7.6	1	2	2	'C'	'L'	'O'	4	'N'	'N'	12
1750	166	55.6	4	4	4	'R'	'H'	'F'	2	'Y'	'N'	12
1760	231	56.5	1	19	23	'R'	'L'	'O'	4	'N'	'N'	12
1770	88	122.0	1	2	2	'R'	'L'	'O'	2	'N'	'N'	12
1780	25	16.8	1	2	2	'R'	'M'	'F'	2	'N'	'N'	12
1790	197	5.0	1	10	10	'C'	'L'	'O'	1	'N'	'N'	12
1800	2015	350.7	7	19	23	'C'	'L'	'H'	4	'Y'	'N'	12
1810	56	143.1	1	2	2	'R'	'L'	'F'	1	'N'	'N'	12
1820	254	56.7	1	10	10	'R'	'L'	'N'	3	'N'	'N'	12
1830	125	88.0	1	3	3	'R'	'L'	'F'	3	'N'	'N'	12
1840	433	54.8	4	19	23	'R'	'M'	'O'	3	'N'	'N'	12

ready

LIST 1850,2300

1850	138	2.5	1	10	10	'C'	'L'	'O'	3	'N'	'N'	12
1860	38	198.0	1	4	4	'R'	'H'	'F'	3	'N'	'Y'	12
1870	75	99.5	1	2	7	'M'	'M'	'H'	2	'N'	'Y'	13
1880	16	43.6	1	15	22	'R'	'L'	'O'	2	'N'	'N'	13
1890	194	299.7	2	17	32	'R'	'H'	'F'	1	'N'	'N'	13
1900	70	100.0	1	1	1	'C'	'H'	'F'	1	'N'	'N'	13
1910	83	20.0	1	15	22	'C'	'L'	'O'	3	'N'	'N'	13
1920	13	160.6	1	3	3	'R'	'L'	'O'	2	'N'	'Y'	13
1930	220	136.0	1	10	20	'M'	'M'	'O'	2	'Y'	'Y'	14
1940	30	40.0	1	10	20	'M'	'H'	'F'	1	'N'	'Y'	14
1950	120	269.0	1	11	15	'M'	'M'	'O'	2	'N'	'N'	14
1960	250	82.0	1	10	20	'M'	'M'	'O'	3	'Y'	'Y'	14
1970	30	10.0	1	10	20	'M'	'L'	'N'	3	'N'	'N'	14
1980	20	7.0	1	10	20	'R'	'L'	'H'	3	'N'	'N'	14
1990	24	40.0	1	3	21	'R'	'H'	'F'	3	'N'	'N'	14
2000	250	999.9	1	11	15	'R'	'M'	'O'	3	'N'	'N'	14
2010	300	83.0	2	10	27	'R'	'L'	'O'	5	'N'	'N'	14
2020	60	62.0	1	10	27	'R'	'M'	'H'	4	'N'	'N'	14
2030	85	15.0	3	25	30	'C'	'L'	'H'	4	'N'	'N'	14
2040	380	85.0	3	25	30	'C'	'L'	'N'	4	'Y'	'N'	14
2050	300	40.0	3	25	30	'C'	'L'	'H'	5	'Y'	'N'	14
2060	290	75.0	3	25	30	'C'	'L'	'O'	5	'N'	'N'	14
2070	230	75.0	3	25	30	'C'	'L'	'O'	4	'Y'	'N'	14
2080	732	233.6	3	3	3	'C'	'L'	'H'	5	'N'	'N'	15
2090	176	50.0	1	1	6	'R'	'L'	'O'	4	'N'	'N'	15
2100	50	116.3	1	3	3	'R'	'H'	'F'	2	'N'	'Y'	15
2110	166	195.0	2	4	10	'M'	'H'	'F'	4	'N'	'N'	15
2120	12	29.4	1	1	1	'M'	'H'	'F'	2	'N'	'Y'	15
2130	12	15.3	1	1	5	'M'	'M'	'O'	3	'N'	'Y'	15
2140	52	71.2	2	4	10	'C'	'L'	'O'	4	'N'	'N'	15
2150	81	270.0	1	4	10	'R'	'L'	'H'	5	'N'	'N'	15
2160	31	33.7	1	1	5	'C'	'L'	'N'	3	'N'	'N'	15
2170	129	36.8	1	1	5	'C'	'L'	'N'	3	'N'	'N'	15
2180	40	43.6	1	1	5	'M'	'L'	'O'	4	'N'	'N'	15
2190	25	22.1	1	1	5	'R'	'M'	'O'	4	'N'	'Y'	15
2200	58	10.0	1	1	1	'C'	'L'	'O'	3	'N'	'N'	15
2210	72	26.0	2	1	6	'C'	'L'	'O'	5	'N'	'N'	15
2220	60	138.2	2	1	6	'R'	'M'	'F'	4	'N'	'Y'	15
2230	164	296.9	1	10	18	'M'	'H'	'O'	1	'N'	'Y'	16
2240	87	307.0	1	7	7	'M'	'M'	'O'	3	'N'	'Y'	16
2250	118	194.6	1	7	7	'M'	'M'	'O'	3	'N'	'Y'	16
2260	325	60.1	2	9	30	'C'	'L'	'O'	4	'N'	'N'	16
2270	29	10.0	1	10	18	'M'	'L'	'H'	1	'N'	'Y'	16
2280	268	32.7	3	9	30	'C'	'L'	'O'	4	'N'	'N'	16
2290	264	50.1	3	9	30	'R'	'L'	'O'	4	'N'	'N'	16
2300	216	15.0	1	9	30	'R'	'H'	'O'	2	'N'	'N'	16

ready

LIST 2310,2760

2310	844	106.3	3	9	30	'C'	'L'	'N'	5	'N'	'N'	16
2320	95	30.0	2	9	30	'C'	'L'	'H'	2	'N'	'N'	16
2330	38	30.3	1	10	18	'M'	'H'	'F'	1	'N'	'Y'	16
2340	55	112.0	1	7	7	'C'	'H'	'F'	2	'N'	'N'	16
2350	70	238.7	1	10	18	'R'	'H'	'F'	1	'N'	'Y'	16
2360	175	80.9	1	2	19	'R'	'H'	'F'	3	'N'	'N'	16
2370	24	292.6	1	2	19	'R'	'H'	'F'	3	'N'	'Y'	16
2380	44	45.0	1	5	8	'M'	'H'	'F'	1	'Y'	'N'	17
2390	30	45.0	1	4	18	'R'	'L'	'O'	2	'Y'	'Y'	17
2400	51	4.0	1	2	10	'C'	'L'	'F'	3	'Y'	'N'	17
2410	90	58.3	2	3	17	'R'	'L'	'O'	3	'N'	'N'	17
2420	49	10.0	1	6	30	'M'	'L'	'O'	2	'Y'	'Y'	17
2430	203	55.1	1	2	10	'C'	'L'	'O'	4	'Y'	'N'	17
2440	596	83.9	3	9	28	'C'	'L'	'N'	5	'Y'	'N'	17
2450	42	42.9	1	1	29	'R'	'M'	'O'	1	'N'	'N'	17
2460	151	18.6	2	5	18	'C'	'L'	'H'	4	'N'	'N'	17
2470	311	150.3	1	4	18	'R'	'L'	'O'	3	'Y'	'Y'	17
2480	52	14.0	1	2	10	'R'	'L'	'O'	3	'Y'	'N'	17
2490	10	5.5	1	3	17	'R'	'L'	'H'	2	'N'	'N'	17
2500	235	49.5	1	6	30	'M'	'L'	'O'	3	'Y'	'N'	17
2510	115	71.1	1	2	10	'R'	'L'	'O'	3	'N'	'N'	17
2520	231	44.8	1	4	18	'C'	'L'	'H'	3	'Y'	'N'	17
2530	305	28.1	1	4	18	'C'	'L'	'H'	4	'Y'	'N'	17
2540	420	95.6	4	4	28	'C'	'L'	'O'	5	'Y'	'N'	17
2550	273	153.9	1	1	29	'R'	'M'	'O'	3	'Y'	'N'	17
2560	212	51.5	2	3	17	'R'	'L'	'H'	4	'Y'	'N'	17
2570	160	50.0	3	10	20	'R'	'L'	'O'	3	'N'	'N'	18
2580	170	75.0	3	10	20	'C'	'L'	'O'	3	'N'	'N'	18
2590	85	250.0	1	2	10	'R'	'M'	'F'	3	'N'	'N'	18
2600	80	256.0	1	15	30	'M'	'M'	'F'	2	'N'	'N'	18
2610	35	193.0	1	2	4	'M'	'M'	'F'	2	'N'	'N'	18
2620	86	46.0	3	10	20	'C'	'L'	'O'	3	'N'	'N'	18
2630	35	230.0	1	2	4	'M'	'L'	'F'	3	'N'	'N'	18
2640	95	58.0	4	20	25	'C'	'L'	'O'	3	'N'	'N'	18
2650	90	64.0	3	20	25	'C'	'L'	'O'	5	'N'	'N'	18
2660	100	52.0	3	10	20	'C'	'L'	'O'	3	'N'	'N'	18
2670	50	26.0	3	10	20	'C'	'L'	'O'	3	'N'	'N'	18
2680	36	15.0	3	15	30	'C'	'L'	'O'	5	'N'	'N'	18
2690	30	200.0	1	15	30	'R'	'L'	'O'	3	'N'	'Y'	18
2700	34	12.0	2	10	20	'C'	'L'	'O'	4	'N'	'N'	18
2710	120	70.0	3	20	25	'C'	'L'	'O'	4	'N'	'N'	18
2720	12	65.0	1	2	4	'R'	'L'	'O'	2	'N'	'Y'	18
2730	118	75.0	4	10	20	'C'	'L'	'O'	4	'N'	'N'	18
2740	228	168.0	4	15	30	'C'	'L'	'O'	4	'N'	'N'	18
2750	70	32.0	2	8	22	'C'	'L'	'O'	4	'N'	'N'	18
2760	70	36.0	3	15	30	'C'	'L'	'O'	4	'N'	'N'	18

ready

LIST 2770,3220

2770	50	70.0	2	10	20	'R'	'L'	'O'	4	'N'	'N'	18
2780	120	55.0	3	13	17	'C'	'M'	'N'	3	'Y'	'N'	19
2790	100	74.2	4	13	17	'C'	'L'	'O'	3	'Y'	'N'	19
2800	60	200.0	1	13	17	'R'	'H'	'O'	3	'N'	'Y'	19
2810	50	5.0	1	4	21	'C'	'M'	'O'	4	'N'	'Y'	19
2820	100	73.0	3	10	22	'C'	'M'	'O'	3	'N'	'Y'	19
2830	80	29.0	1	4	21	'C'	'L'	'O'	5	'N'	'N'	19
2840	60	12.0	3	13	17	'C'	'M'	'O'	2	'Y'	'Y'	19
2850	90	24.3	2	4	21	'R'	'M'	'O'	4	'N'	'N'	19
2860	30	50.0	2	10	22	'M'	'H'	'O'	3	'Y'	'Y'	19
2870	46	34.7	2	13	17	'R'	'L'	'O'	4	'N'	'N'	19
2880	60	15.8	2	4	21	'C'	'L'	'O'	4	'N'	'N'	19
2890	30	6.1	1	22	22	'C'	'L'	'N'	2	'N'	'N'	19
2900	8	25.0	1	22	22	'R'	'H'	'F'	2	'N'	'N'	19
2910	42	4.9	1	4	21	'C'	'L'	'F'	4	'N'	'N'	19
2920	24	21.9	1	22	22	'C'	'M'	'O'	3	'N'	'Y'	19
2930	350	70.7	2	6	32	'C'	'L'	'O'	3	'N'	'N'	20
2940	40	12.9	1	2	2	'C'	'L'	'O'	3	'N'	'Y'	20
2950	50	5.3	1	1	5	'C'	'L'	'H'	4	'N'	'N'	20
2960	700	717.1	2	6	32	'C'	'M'	'O'	4	'N'	'Y'	20
2970	125	41.7	1	1	1	'M'	'L'	'O'	3	'N'	'N'	20
2980	200	98.7	1	4	15	'M'	'L'	'O'	3	'Y'	'Y'	20
2990	75	17.0	1	4	15	'C'	'L'	'O'	4	'N'	'N'	20
3000	250	68.1	1	2	2	'C'	'L'	'O'	4	'N'	'N'	20
3010	75	21.3	1	1	5	'C'	'L'	'O'	3	'N'	'Y'	20
3020	150	83.3	1	2	2	'R'	'L'	'O'	4	'N'	'N'	20
3030	350	59.3	1	19	21	'C'	'L'	'O'	5	'N'	'N'	20
3040	300	188.8	1	1	1	'R'	'M'	'O'	4	'N'	'N'	20
3050	30	15.0	1	2	2	'C'	'M'	'O'	3	'N'	'N'	20
3060	40	9.9	1	4	4	'R'	'L'	'O'	1	'N'	'Y'	21
3070	80	12.9	1	1	1	'M'	'L'	'O'	1	'N'	'N'	21
3080	40	6.6	1	1	1	'M'	'L'	'O'	1	'N'	'Y'	21
3090	120	190.1	1	2	2	'M'	'L'	'O'	3	'N'	'Y'	21
3100	40	1.9	1	1	1	'R'	'L'	'O'	1	'N'	'N'	21
3110	50	7.5	1	7	30	'R'	'L'	'O'	1	'N'	'N'	21
3120	100	40.0	1	7	30	'C'	'L'	'O'	2	'N'	'N'	21
3130	200	65.7	1	3	3	'M'	'H'	'O'	2	'N'	'Y'	22
3140	145	100.7	1	2	15	'R'	'M'	'O'	3	'N'	'N'	22
3150	75	63.7	3	16	28	'C'	'H'	'H'	3	'N'	'N'	22
3160	42	22.1	1	3	3	'M'	'H'	'O'	2	'N'	'Y'	22
3170	14	9.1	1	4	15	'C'	'L'	'O'	2	'N'	'N'	22
3180	120	20.4	1	16	28	'C'	'L'	'O'	3	'N'	'N'	22
3190	286	26.1	1	16	28	'C'	'L'	'N'	3	'N'	'N'	22
3200	41	40.0	2	2	15	'C'	'H'	'N'	2	'N'	'N'	22
3210	70	27.2	3	16	28	'C'	'L'	'O'	4	'N'	'N'	22
3220	16	22.8	1	16	28	'M'	'H'	'F'	1	'N'	'Y'	22

ready

LIST 3230, 3680

3230	128	3.9	1	16	28	'C'	'L'	'N'	2	'N'	'N'	22
3240	200	58.0	1	4	15	'C'	'L'	'O'	3	'N'	'N'	22
3250	400	75.0	2	5	10	'C'	'L'	'O'	3	'N'	'Y'	23
3260	750	377.0	4	12	15	'C'	'L'	'H'	5	'N'	'N'	23
3270	275	213.7	1	5	10	'R'	'M'	'O'	2	'N'	'Y'	23
3280	211	263.3	3	12	15	'R'	'L'	'O'	4	'N'	'N'	23
3290	575	72.4	3	5	10	'C'	'L'	'O'	2	'N'	'N'	23
3300	1659	252.3	3	12	15	'C'	'L'	'N'	5	'N'	'N'	23
3310	1181	180.5	4	12	15	'C'	'L'	'N'	5	'N'	'N'	23
3320	150	129.3	2	5	10	'R'	'M'	'O'	3	'N'	'Y'	23
3330	272	254.5	1	4	4	'R'	'L'	'O'	5	'N'	'N'	23
3340	154	211.9	1	12	15	'R'	'H'	'O'	1	'N'	'Y'	23
3350	427	231.0	3	12	15	'C'	'L'	'H'	5	'N'	'N'	23
3360	159	179.0	1	4	4	'C'	'L'	'O'	4	'N'	'N'	23
3370	100	75.9	1	2	4	'R'	'L'	'O'	3	'N'	'N'	23
3380	400	64.9	3	12	15	'C'	'L'	'O'	5	'N'	'N'	23
3390	220	36.6	3	12	15	'C'	'L'	'O'	3	'N'	'N'	23
3400	92	61.5	3	16	16	'R'	'L'	'O'	5	'Y'	'N'	24
3410	40	15.3	1	20	24	'R'	'L'	'O'	4	'Y'	'N'	24
3420	452	380.0	3	16	16	'R'	'L'	'O'	5	'Y'	'N'	24
3430	122	75.0	2	6	6	'C'	'L'	'O'	5	'Y'	'N'	24
3440	129	27.6	3	6	6	'C'	'L'	'O'	5	'Y'	'N'	24
3450	48	27.9	1	12	17	'C'	'L'	'N'	3	'Y'	'N'	24
3460	111	15.9	1	6	6	'C'	'H'	'H'	3	'Y'	'N'	24
3470	24	24.9	1	21	24	'M'	'L'	'O'	4	'Y'	'N'	24
3480	280	199.0	1	11	11	'R'	'L'	'O'	5	'Y'	'N'	24
3490	845	619.9	1	20	24	'R'	'L'	'O'	5	'Y'	'N'	24
3500	902	447.0	4	16	16	'R'	'L'	'O'	5	'Y'	'N'	24
3510	537	74.0	4	12	19	'C'	'L'	'O'	5	'Y'	'N'	24
3520	589	75.0	4	12	19	'C'	'L'	'O'	5	'Y'	'N'	24
3530	179	80.0	1	16	16	'R'	'L'	'O'	5	'Y'	'N'	24
3540	144	78.0	1	21	24	'R'	'L'	'O'	4	'Y'	'N'	24
3550	366	284.9	1	3	8	'R'	'L'	'O'	5	'N'	'N'	25
3560	612	232.5	1	12	28	'R'	'M'	'O'	5	'N'	'Y'	25
3570	415	47.0	1	12	25	'C'	'L'	'O'	5	'N'	'N'	25
3580	341	276.2	1	4	4	'M'	'L'	'O'	3	'N'	'N'	25
3590	160	23.5	1	9	10	'R'	'L'	'O'	3	'N'	'N'	25
3600	690	66.2	3	12	25	'C'	'M'	'O'	5	'N'	'N'	25
3610	60	240.1	1	1	1	'M'	'H'	'F'	3	'N'	'N'	25
3620	81	1.4	1	12	28	'M'	'H'	'F'	3	'N'	'N'	25
3630	408	175.0	1	1	1	'R'	'H'	'F'	3	'N'	'N'	25
3640	98	1.9	1	2	2	'R'	'L'	'O'	1	'N'	'Y'	25
3650	57	10.1	1	7	10	'C'	'L'	'H'	5	'N'	'N'	25
3660	36	3.0	1	7	10	'M'	'L'	'O'	3	'N'	'Y'	25
3670	15	23.9	1	7	10	'M'	'H'	'F'	3	'N'	'Y'	25
3680	511	99.4	1	2	2	'C'	'L'	'F'	5	'N'	'N'	25

ready

AD-A061 340

AIR FORCE INST OF TECH WRIGHT-PATTERSON AFB OHIO SCHO--ETC F/G 5/1
A STUDY OF ESTIMATING PROJECT DESIGN MANHOURS, (U)

SEP 78 R N MOSS, D J MEISTER, D F RUSCHMANN

UNCLASSIFIED

AFIT-LSSR-12-78B

NL

2 OF 2
AD
A061 340



END
DATE
FILMED
2-79
DDC

LIST 3690,4140

3690	192	29.6	1	9	10	'C'	'L'	'H'	5	'N'	'N'	25
3700	124	41.4	1	18	22	'M'	'L'	'O'	3	'Y'	'N'	26
3710	204	154.9	1	18	22	'M'	'L'	'O'	2	'Y'	'N'	26
3720	115	13.7	1	2	2	'R'	'L'	'N'	2	'N'	'N'	26
3730	156	152.2	1	18	22	'R'	'M'	'O'	3	'Y'	'N'	26
3740	260	291.3	3	5	5	'R'	'L'	'O'	4	'Y'	'N'	26
3750	160	73.3	2	5	5	'C'	'L'	'O'	4	'N'	'N'	26
3760	94	44.7	1	18	22	'M'	'H'	'F'	1	'Y'	'N'	26
3770	104	93.1	1	18	22	'R'	'M'	'F'	2	'Y'	'N'	26
3780	124	161.5	1	18	22	'M'	'L'	'F'	2	'Y'	'N'	26
3790	70	31.7	1	5	5	'M'	'L'	'F'	1	'N'	'Y'	26
3800	104	90.0	1	5	5	'M'	'L'	'F'	2	'N'	'Y'	26
3810	148	282.5	1	18	22	'R'	'M'	'F'	2	'Y'	'Y'	26
3820	96	32.8	1	5	6	'R'	'L'	'F'	2	'N'	'N'	26
3830	82	16.8	1	18	22	'C'	'H'	'F'	2	'N'	'N'	26
3840	82	70.0	1	5	6	'R'	'L'	'O'	3	'N'	'N'	26
3850	130	73.4	3	3	5	'C'	'L'	'O'	3	'N'	'N'	26
3860	140	30.0	2	3	5	'R'	'L'	'O'	2	'N'	'N'	26
3870	123	110.0	2	9	9	'R'	'L'	'O'	4	'Y'	'N'	27
3880	40	80.0	2	4	4	'R'	'L'	'O'	3	'Y'	'N'	27
3890	87	96.0	1	1	1	'R'	'M'	'O'	3	'Y'	'N'	27
3900	324	194.0	3	8	8	'C'	'L'	'O'	4	'Y'	'N'	27
3910	114	240.0	1	15	15	'R'	'H'	'F'	2	'Y'	'N'	27
3920	212	514.0	3	9	9	'R'	'M'	'O'	3	'Y'	'N'	27
3930	86	110.0	1	8	8	'C'	'H'	'F'	2	'Y'	'N'	27
3940	538	307.0	2	7	13	'R'	'M'	'O'	3	'Y'	'N'	27
3950	391	260.0	4	9	9	'R'	'M'	'O'	3	'Y'	'N'	27
3960	226	95.0	1	4	4	'R'	'L'	'O'	4	'Y'	'N'	27
3970	124	72.0	2	3	7	'C'	'M'	'O'	3	'Y'	'N'	27
3980	380	61.0	3	8	8	'C'	'L'	'O'	5	'Y'	'N'	27
3990	46	52.0	1	4	4	'M'	'M'	'F'	3	'Y'	'N'	27
4000	67	20.0	1	6	6	'C'	'L'	'N'	3	'Y'	'N'	27
4010	38	8.0	1	7	13	'C'	'L'	'N'	2	'Y'	'N'	27
4020	108	120.3	1	2	4	'M'	'L'	'O'	3	'N'	'N'	28
4030	89	195.0	1	13	17	'R'	'L'	'O'	4	'N'	'N'	28
4040	52	52.0	1	13	14	'M'	'H'	'F'	1	'N'	'Y'	28
4050	94	118.0	1	2	4	'R'	'M'	'O'	3	'N'	'N'	28
4060	38	35.0	1	13	17	'M'	'H'	'O'	3	'N'	'N'	28
4070	94	260.8	1	2	4	'R'	'H'	'F'	3	'N'	'N'	28
4080	76	231.1	1	2	4	'R'	'H'	'F'	3	'N'	'N'	28
4090	78	198.1	1	3	3	'R'	'H'	'F'	3	'N'	'N'	28
4100	46	11.9	1	13	17	'C'	'L'	'O'	2	'N'	'N'	28
4110	61	73.2	1	2	4	'R'	'H'	'O'	2	'N'	'Y'	28
4120	98	42.9	1	3	3	'R'	'L'	'O'	4	'N'	'N'	28
4130	56	25.0	1	2	4	'R'	'L'	'O'	3	'N'	'Y'	28
4140	51	6.5	1	2	4	'R'	'L'	'O'	3	'N'	'N'	28

ready

LIST 4150,4600

4150	116	177.2	1	1	1	R	M	O	3	N	N	28
4160	54	150.0	1	3	3	R	H	F	3	N	Y	28
4170	300	980.0	1	3	10	R	H	F	3	N	Y	29
4180	200	24.0	2	5	32	C	L	O	4	N	N	29
4190	400	15.0	2	5	32	C	L	O	3	N	N	29
4200	54	86.0	1	3	10	M	M	O	2	N	N	29
4210	71	25.0	1	1	1	R	M	O	4	N	N	29
4220	30	4.0	1	1	1	C	H	N	2	N	Y	29
4230	49	28.0	1	1	1	C	H	O	3	N	Y	29
4240	160	11.0	1	2	2	R	L	O	3	N	N	29
4250	120	18.0	1	1	2	R	L	O	2	N	N	29
4260	60	2.0	1	1	2	R	L	O	1	N	N	29
4270	40	9.0	1	1	2	M	L	H	2	N	N	29
4280	610	98.0	3	5	32	C	L	N	4	N	N	29
4290	30	2.0	1	2	2	C	L	O	1	N	Y	29
4300	94	42.0	2	5	32	C	L	O	3	N	N	29
4310	320	74.0	2	5	32	C	L	H	4	N	N	29
4320	87	21.4	1	3	10	C	M	F	2	Y	Y	30
4330	180	74.6	4	6	0	C	L	O	3	Y	N	30
4340	200	64.0	2	3	30	C	L	O	4	Y	N	30
4350	47	34.0	1	5	0	R	L	H	2	Y	Y	30
4360	45	45.6	2	3	10	R	L	O	4	Y	N	30
4370	30	39.4	1	1	10	R	L	O	3	Y	Y	30
4380	180	23.0	1	1	6	C	L	O	4	Y	N	30
4390	170	420.0	4	3	30	C	L	N	4	Y	N	30
4400	47	110.0	1	5	0	M	H	F	2	Y	Y	30
4410	60	22.5	2	7	0	C	L	H	4	Y	N	30
4420	74	97.0	2	5	0	R	L	O	3	Y	N	30
4430	20	42.0	1	3	10	C	L	O	3	Y	N	30
4440	105	71.7	4	3	10	C	L	O	3	Y	N	30
4450	104	98.0	4	3	10	R	L	O	3	Y	N	30
4460	158	32.5	4	3	30	C	L	O	3	Y	N	30
4470	144	276.2	1	11	11	M	M	O	3	N	Y	31
4480	121	38.0	1	29	29	C	M	O	3	N	Y	31
4490	48	20.0	1	11	11	M	L	O	3	N	Y	31
4500	80	220.0	1	5	17	R	L	O	2	N	Y	31
4510	81	33.0	1	11	11	R	L	N	4	N	N	31
4520	331	75.0	1	2	2	C	L	O	4	N	N	31
4530	35	16.0	1	2	2	C	L	F	2	N	N	31
4540	27	11.0	1	11	11	R	L	F	3	N	Y	31
4550	738	340.0	1	5	17	R	M	O	3	N	Y	31
4560	88	30.0	1	2	2	C	L	O	3	N	Y	31
4570	33	85.8	1	2	2	M	H	F	2	N	Y	31
4580	104	18.0	1	2	18	R	L	O	3	Y	N	32
4590	120	20.4	1	1	1	R	H	O	3	Y	N	32
4600	150	10.0	1	4	13	C	L	O	3	Y	N	32

ready

LIST 4610,5060

4610	158	87.5	1	8	17	'R'	'H'	'O'	4	'N'	'N'	32
4620	243	200.0	1	3	9	'R'	'H'	'O'	2	'N'	'Y'	32
4630	126	33.0	1	12	20	'R'	'L'	'O'	4	'Y'	'N'	32
4640	174	9.4	2	4	13	'C'	'L'	'O'	4	'Y'	'N'	32
4650	154	10.0	2	2	10	'R'	'L'	'H'	3	'Y'	'N'	32
4660	284	140.0	1	2	29	'R'	'H'	'F'	2	'N'	'Y'	32
4670	71	6.2	2	1	1	'C'	'L'	'O'	3	'Y'	'N'	32
4680	66	7.0	1	2	10	'C'	'L'	'O'	2	'Y'	'N'	32
4690	326	19.8	1	6	8	'C'	'L'	'H'	4	'N'	'N'	32
4700	211	116.1	1	6	8	'R'	'H'	'O'	2	'N'	'Y'	32
4710	231	265.1	1	6	8	'R'	'H'	'O'	2	'N'	'Y'	32
4720	262	22.1	4	4	5	'C'	'L'	'O'	4	'Y'	'N'	32
4730	407	70.2	3	2	3	'C'	'L'	'H'	5	'Y'	'N'	32
4740	84	5.0	3	9	12	'C'	'L'	'O'	4	'Y'	'N'	32
4750	607	321.0	1	2	29	'R'	'L'	'H'	3	'Y'	'N'	32
4760	447	100.0	2	3	9	'C'	'M'	'H'	3	'Y'	'N'	32
4770	121	14.1	1	2	3	'C'	'L'	'O'	4	'Y'	'N'	32
4780	57	4.2	2	9	12	'C'	'M'	'F'	2	'Y'	'N'	32
4790	90	75.0	1	9	12	'M'	'H'	'F'	1	'N'	'Y'	32
4800	15	10.0	1	4	13	'R'	'L'	'O'	1	'Y'	'N'	32
4810	76	12.0	1	1	5	'C'	'L'	'O'	2	'N'	'N'	32
4820	94	274.0	1	4	13	'C'	'L'	'H'	1	'N'	'N'	32
4830	95	30.0	1	4	13	'C'	'L'	'N'	3	'Y'	'N'	32
4840	25	3.0	3	2	3	'C'	'L'	'H'	4	'Y'	'N'	32
4850	110	25.0	1	4	13	'R'	'H'	'F'	1	'Y'	'N'	32
4860	99	8.0	1	3	9	'R'	'L'	'F'	2	'Y'	'N'	32
4870	71	25.0	1	6	8	'M'	'H'	'F'	2	'Y'	'Y'	32
4880	169	50.0	1	4	13	'C'	'H'	'O'	4	'Y'	'N'	32
4890	60	6.5	3	2	29	'R'	'L'	'O'	3	'Y'	'N'	32
4900	47	50.0	1	2	29	'R'	'L'	'O'	3	'Y'	'Y'	32
4910	118	10.0	1	4	13	'R'	'L'	'O'	3	'Y'	'N'	32
4920	1048	215.0	3	4	13	'R'	'L'	'O'	5	'Y'	'N'	32
4930	532	64.0	2	4	13	'R'	'L'	'O'	5	'Y'	'N'	32
4940	280	89.9	2	4	13	'C'	'L'	'O'	5	'Y'	'N'	32
4950	31	15.0	2	2	3	'R'	'L'	'O'	2	'Y'	'N'	32
4960	39	50.0	1	2	3	'C'	'M'	'O'	3	'Y'	'N'	32
4970	84	25.0	1	2	10	'R'	'L'	'O'	2	'Y'	'N'	32
4980	23	25.0	1	4	13	'R'	'H'	'F'	2	'Y'	'N'	32
4990	38	111.0	1	4	13	'C'	'H'	'F'	2	'Y'	'Y'	32
5000	103	163.0	1	4	13	'R'	'L'	'O'	4	'Y'	'N'	32
5010	204	70.0	1	6	8	'C'	'M'	'O'	4	'Y'	'N'	32
5020	155	30.0	1	2	10	'C'	'H'	'F'	2	'Y'	'N'	32
5030	375	116.0	2	9	25	'R'	'L'	'F'	4	'Y'	'Y'	32
5040	257	44.0	2	9	25	'C'	'L'	'F'	4	'Y'	'N'	32
5050	534	205.0	1	2	29	'R'	'H'	'O'	4	'Y'	'Y'	32
5060	90	50.0	1	3	9	'C'	'L'	'O'	3	'Y'	'Y'	32

ready

LIST 5070, 5530

5070	53	30.0	1	4	13	'M'	'H'	'F'	2	'N'	'Y'	32
5080	131	199.0	1	6	8	'R'	'H'	'O'	2	'N'	'Y'	32
5090	17	25.0	1	4	13	'R'	'H'	'F'	2	'Y'	'Y'	32
5100	43	4.0	1	3	9	'C'	'L'	'N'	3	'N'	'N'	32
5110	43	10.0	1	1	1	'R'	'H'	'O'	2	'Y'	'N'	33
5120	46	45.1	1	1	1	'M'	'L'	'O'	3	'Y'	'N'	33
5130	134	186.2	1	1	1	'M'	'M'	'O'	3	'Y'	'Y'	33
5140	60	147.0	1	1	1	'R'	'H'	'F'	2	'Y'	'N'	33
5150	38	6.9	1	1	1	'R'	'L'	'O'	3	'Y'	'N'	33
5160	225	99.0	2	12	30	'R'	'L'	'O'	5	'Y'	'N'	33
5170	40	33.0	1	1	1	'M'	'H'	'O'	2	'N'	'N'	33
5180	41	70.0	1	15	21	'R'	'H'	'F'	3	'Y'	'N'	33
5190	44	35.0	1	1	1	'R'	'H'	'F'	3	'N'	'Y'	33
5200	20	19.7	1	2	2	'C'	'L'	'O'	2	'Y'	'N'	33
5210	216	29.0	1	3	5	'R'	'L'	'O'	4	'Y'	'N'	33
5220	272	235.1	1	12	30	'R'	'M'	'O'	4	'N'	'N'	33
5230	197	165.6	2	2	3	'C'	'L'	'O'	3	'N'	'Y'	33
5240	255	360.0	1	12	30	'R'	'M'	'O'	4	'N'	'Y'	33
5250	100	187.0	1	2	3	'R'	'M'	'F'	3	'N'	'N'	33
5260	250	125.0	2	1	2	'C'	'L'	'N'	3	'N'	'N'	34
5270	370	103.0	2	5	11	'R'	'M'	'F'	3	'N'	'N'	34
5280	216	15.0	3	6	17	'C'	'L'	'H'	3	'N'	'N'	34
5290	544	295.0	3	4	5	'R'	'H'	'F'	3	'N'	'N'	34
5300	406	131.0	3	4	30	'C'	'L'	'H'	5	'N'	'N'	34
5310	364	215.0	2	12	12	'R'	'L'	'O'	4	'N'	'N'	34
5320	50	19.0	1	11	27	'M'	'M'	'O'	1	'N'	'Y'	34
5330	268	150.0	3	2	8	'R'	'H'	'F'	3	'N'	'Y'	34
5340	170	200.0	2	5	15	'R'	'L'	'O'	2	'N'	'N'	34
5350	240	66.0	2	12	12	'C'	'L'	'O'	4	'N'	'N'	34
5360	180	68.0	3	4	30	'C'	'L'	'O'	3	'N'	'N'	34
5370	320	133.0	1	12	12	'M'	'L'	'O'	3	'N'	'Y'	34
5380	890	243.0	4	3	7	'C'	'M'	'O'	4	'N'	'N'	34
5390	400	34.0	2	4	5	'C'	'L'	'O'	3	'N'	'N'	34
5400	60	33.0	1	11	27	'C'	'M'	'O'	2	'N'	'Y'	34
5410	98	45.0	2	2	8	'R'	'L'	'O'	5	'N'	'N'	34
5420	100	29.0	1	4	5	'C'	'M'	'O'	3	'N'	'N'	34
5430	312	68.0	3	2	8	'R'	'H'	'F'	2	'N'	'N'	34
5440	235	96.0	3	4	4	'R'	'H'	'F'	3	'N'	'Y'	34
5450	60	90.0	1	11	27	'M'	'M'	'O'	3	'N'	'Y'	34
5460	520	73.0	3	12	12	'C'	'L'	'O'	3	'N'	'N'	34
5470	540	280.0	2	6	17	'C'	'M'	'F'	3	'N'	'N'	34
5480	180	68.0	2	2	8	'R'	'L'	'O'	4	'N'	'N'	34
5490	50	22.0	1	11	27	'M'	'M'	'O'	1	'N'	'Y'	34
5500	440	82.0	2	5	15	'R'	'L'	'O'	4	'N'	'N'	34
5510	640	75.0	3	4	30	'C'	'L'	'H'	3	'N'	'N'	34
5520	100	30.0	1	4	30	'R'	'L'	'H'	4	'N'	'N'	34
5530	240	82.0	3	5	15	'C'	'L'	'O'	3	'N'	'N'	34

ready

APPENDIX B
DESIGN SECTION SURVEY

APPENDIX B-1

Variables Considered but Not Selected

- a. Scope
- b. Security Problem Requirements (Secure Area, Entry Control)
- c. Location of Project Site on Base
- d. Availability of Drafting/Surveying Support
- e. Manning Level
- f. Engineer Working Within his Discipline
- g. Speed of the Engineer
- h. Unique or Innovative Project; new State-of-the-Art; Test Case
- i. Engineering Productivity
- j. Weather or Season
- k. Reference Material Available (Sweet's Catalogue, VSMF)
- l. Availability of Record Drawings
- m. Accuracy of Record Drawings
- n. Standard Specifications Available
- o. Adequacy of Programming Information
- p. Environmental Problem
- q. Geographical Location
- r. Size of Base
- s. Higher Headquarters Review and Approval
- t. Amount of Coordination Required
- u. Number of Using Agencies Involved
- v. Fiscal Year Cycle (Near End of Fiscal Year)
- w. Military or Civilian Designer

x. Priority of Project or Urgency

y. Time Available to Accomplish Project (as for a Specified
Obligation Date)

APPENDIX B-2

Project Design Manhour Estimating Survey

DEPARTMENT OF THE AIR FORCE
HEADQUARTERS UNITED STATES AIR FORCE

WASHINGTON, D.C.

20330



REPLY TO
ATTN OF: AFIT/LSG

24 APR 1976

SUBJECT: Project Design Manhour Estimating Survey

TO: Chief of Engineering Design Section (DEEE), Civil Engineering
(CONUS)

1. The attached survey was prepared by a research team at the Air Force Institute of Technology, Wright-Patterson AFB, Ohio. The purpose of the survey is to acquire data concerning current project design manhours and estimating methods. The data will be used to identify and analyze design factors which affect design time estimating accuracy.

2. You are requested to provide data for each section. Your responses to the survey will be held confidential.

3. Please remove this cover letter before returning the completed survey. Your cooperation in providing this data will be appreciated and will be beneficial for improving current project manhour estimating methods. Please return the completed survey in the attached envelope within two weeks of receipt.

FOR THE CHIEF OF STAFF

A handwritten signature in dark ink, appearing to read "George E. Ellis".

GEORGE E. ELLIS, COL, USAF
Chief, Operations and Maintenance Div
Directorate of Engineering and Construction

2 Atch

1. Questionnaire
2. Return envelope

Survey Information Page

1. The purpose of this survey is to collect data on the procedures currently used to estimate project design times. This information will be used to assess the effectiveness of current estimating procedures and to develop a predictive model designed to improve the accuracy and reliability of project design time estimates. We believe that this model can be a valuable tool for the Chief of the Design section to use in preparing and implementing efficient design schedules.

2. This survey is being sent to the Chief of the Design section of each CONUS installation. All information provided will be treated confidentially and will be used only to analyze factors affecting project design time. No attempt will be made to evaluate a specific base, engineer, or Chief of the Design section.

3. To establish a common terminology for this survey, project design time is defined to be the number of manhours required for engineers to: (a) review existing programming documents, (b) review record drawings, (c) make site visits, (d) attend project design meetings, (e) research regulations and product information, (f) develop specifications and drawings, (g) obtain base and command level coordination and approval, and (h) comply with project review comments from command, the using organization, and procurement.

4. If there are any questions, please call any one of the following: Capt. Don Meister, Capt. Richard Moss, or Capt. Dave Ruschmann (AUTOVON 785-6513).

PROJECT DESIGN MANHOUR ESTIMATING

1. Major Command _____
2. Base _____ AUTOVON _____
3. Circle the following factors which you consider when making estimates for project design times. If you consider other factors not shown on the list, add them to the list.

a. Total estimated cost	j. Current design load
b. Number of disciplines involved	k. Type of work (M, R, MC)
c. Which discipline(s) involved	l. Experience of the engineer
d. Adequacy of program documents	m. Security requirements
e. Similar project done recently	n. Complexity of the project
f. Type of design specifications	o. Number of coordinating agencies
g. Availability of record drawings	p. _____
h. Accuracy of record drawings	q. _____
i. Fund source (O&M, NAF, MFH)	
4. From the above list, select the three factors which you most often use and rank order them.

a. Most often used _____
b. Second most used _____
c. Third most used _____
5. What accuracy would you consider desirable in estimating design manhours for scheduling?

a. Within 10% _____	d. Within 40% _____
b. Within 20% _____	e. Within 50% _____
c. Within 30% _____	f. No opinion _____
6. What degree of accuracy do you presently achieve in estimating design manhours for scheduling? If you do not directly record this information, indicate this rather than estimating your accuracy for this question.

a. Within 10% _____	d. Within 40% _____
b. Within 20% _____	e. Greater than 40% _____
c. Within 30% _____	f. Do not directly record this _____
7. What percentage of the engineer's total time is scheduled for direct project design?

a. Less than 20% _____	d. Less than 50% _____
b. Less than 30% _____	e. Less than 60% _____
c. Less than 40% _____	f. More than 60% _____

Instructions for Completing This Page

Column 1. This provides an identifying number for each engineer. Enter information for each engineer next to the line number.

Column 2. Enter the actual grade or rank of the engineer.

Column 3. Enter the discipline for the engineer by his assigned manning position. Check the appropriate column for: A=Architect, C=Civil, E=Electrical, M=Mechanical, and O=Other.

Column 4. Enter the total years of actual design experience (federal and civilian) for the engineer (to the nearest year).

Column 5. Enter the years of design experience that the engineer has on the base (to the nearest year).

Columns 6, 7, and 8. Enter the total years of design experience, the total years of experience as Chief of Design, and the years of experience as Chief of Design at your base (to the nearest year).

(1) Engineer Number	(2) Rank/ Grade	(3) Discipline					(4) Design Experience		(5) Years on Base
		A	C	E	M	O	Total Years		
1									
2									
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
Chief of Design		(6) Total Years Design Exp.					(7) Experience as Chief of Design Total Years		(8) Years on Base

Instructions for Completing the Next Page

Information provided from this part will be used to create a data base for estimating project design manhours. Information should be available on time sheets, DD Forms 1391, monthly design schedules, and the MAREMIC reports.

Columns 1 to 4. Select and list approximately fifteen projects (excluding service contracts) designed in-house since 1 October 1976, to include projects from M=Maintenance, R=Repair, and MC=Minor Construction type work. Please include several fund sources, such as O&M, HOSP, NAF, and MFH. In Column 1, list an abbreviated title for the project. In Column 2, enter the total estimated cost of the project to the nearest thousand dollars (as entered on DD Form 1391). In Column 3, enter the fund source for the project. In Column 4, check under the appropriate heading for maintenance, repair, or minor construction.

Column 5. Enter whether a project is modular in design. If one set of specifications is used for work repeated on many facilities, say such as thirty family housing units, then the project is highly modular (H). If one set of specifications is used for work on several facilities, even though separate drawings may be required for each facility, then the project is moderately modular (M). If one set of specifications is good for only one or two facilities, then the project has low modularity (L).

Column 6. Enter the total project manhours that were estimated and the actual manhours used by the engineers for the project. Only project manhours directly charged to an engineer should be used (this should exclude administrative and site development personnel manhours). If an engineer does his own drafting and the manhour figure includes this drafting time, place a check in the column labeled "EDr."

Column 7. Enter the engineer's identifying number (from the previous work page) for each engineer who worked on this project.

Column 8. This column indicates the complexity of the project as it relates to the average project that you design. The scale ranges from 1 to 5, with the very simple project being 1, an average project being 3, and the very complex being 5. Complexity takes into account such factors as the amount of coordination required, whether the project has unique design requirements, is new technology involved, and is much coordination required among the engineers.

Column 9. This column indicates whether a similar project has been previously completed, which can also be substantially reused for this design. Check the appropriate column for YES or NO.

(1) Project Information	(2)		(3)		(4)		(5) Modular	(6) Total Project Manhours	(7) Engineers Involved	(8) Complexity					(9) Similar Project
	Title	Cost in Thousands	Fund Source	M	R	NC	H	L		1	2	3	4	5	
1															
2															
3															
4															
5															
6															
7															
8															
9															
10															
11															
12															
13															
14															
15															
16															
17															
18															
19															
20															
21															

APPENDIX C
NONPROJECT DATA ANALYSIS

APPENDIX C-1

MAJCOM of Bases Responding the the Survey

MAJCOM	Number of Bases	
	<u>Responding</u>	<u>Not Responding</u>
ADC	3	0
AFA	1	0
AFLC	3	3
AFSC	1	4
ATC	4	10
MAC	6	6
SAC	15	10
TAC	11	7
	<u>44</u>	<u>40</u>

One base was included with another base which actually accomplished its design work. Two bases had been closed.

APPENDIX C-2

Design Factors and Their Frequencies

<u>Factor</u>	<u>Frequency</u>
a. Total Estimated Cost	30
b. Number of Disciplines Involved	42
c. Which Disciplines Involved	37
d. Adequacy of Program Documents	21
e. Similar Project Done Recently	42
f. Type of Design Specification	30
g. Availability of Record Drawings	24
h. Accuracy of Record Drawings	19
i. Fund Source (O&M, NAF, MFH)	7
j. Current Design Load	31
k. Type of Work (M, R, MC)	16
l. Experience of the Engineer	40
m. Security Requirements	16
n. Complexity of the Project	41
o. Number of Coordinating Agencies	21
p. Command Interest	1
q. Using Agency Changes	1
r. Imposed Funding Levels	1
s. How Well Project is Defined by the Approval Document	1
t. Type of Facility Involved	1
u. Drafting Time	2

<u>Factor</u>	<u>Frequency</u>
v. Experience of the Technician	1
w. Other Base and Headquarters Priorities	1
x. Funding Status	1
y. Present and Anticipated Manning	1
z. Amount of Surveying Required	1
aa. Workload of Disciplines	1
bb. Leave, TDY, Extra Duties, Mobility	1
cc. Environmental Assessments and Statements	1
dd. Extent of Cut-and-Paste That Can be Done	1
ee. Site Location in Relation to Existing Utilities	1
ff. Modularity	1
gg. Location of Project	1
hh. Repetitive Nature	1
ii. Weather Factor for Construction	1
jj. Special Interest of Headquarters, Wing, or Base	1
kk. Required 100% Designed Date	1
ll. Size or Scope of Project	1
mm. Base or Command Approval/Review	1
nn. Working Pace of Engineer	1
oo. Military or Civilian Engineer	1

APPENDIX C-3

Three Most Used Factors with Non-Weighted and Weighted Rankings

Factor	Non-Weighted					Weighted				
	1st	2nd	3rd	Total	Rank	1st	2nd	3rd	Total	Rank
a	11	3	1	15	3	33	6	1	40	2
b	4	5	2	11	5-tie	12	10	2	24	5
c	2	5	3	10	7	6	10	3	19	6
d	1	0	2	3		3	0	2	5	
e	0	7	4	11	5-tie	0	14	4	18	7
f	1	2	2	5		3	4	2	9	
h	1	1	0	2		3	2	0	5	
i	1	1	0	2		3	2	0	5	
j	5	5	4	14	4	15	10	4	29	4
k	1	1	1	3		3	2	1	6	
l	1	9	10	20	2	3	18	10	31	3
n	19	3	7	29	1	57	6	7	70	1
t	0	1	0	1		0	2	0	2	
aa	0	0	1	1		0	0	1	1	
bb	0	0	1	1		0	0	1	1	
ff	0	0	1	1		0	0	1	1	
kk	0	0	1	1		0	0	1	1	
ll	0	0	1	1		0	0	1	1	
nn	0	0	1	1		0	0	1	1	

APPENDIX C-4

Factors Considered by Bases Indicating Accuracy Within 20 Percent

<u>Factor</u>	<u>First</u>	<u>Second</u>	<u>Third</u>	<u>Total</u>
a	4	1	-	5
b	2	1	1	4
c	-	2	1	3
e	-	2	1	3
h	-	1	1	2
j	1	1	2	4
k	-	-	1	1
l	-	2	1	3
n	4	-	1	5
kk	-	-	1	1

APPENDIX C-5

Factors Considered by Bases Computed as Achieving
Accuracy Within 20 Percent

<u>Factor</u>	<u>First</u>	<u>Second</u>	<u>Third</u>	<u>Total</u>
a	2	2	-	4
b	1	-	-	1
c	2	-	-	2
d	-	-	1	1
h	1	-	-	1
j	1	3	-	4
k	-	1	1	2
l	-	1	3	4
n	1	-	2	3

APPENDIX C-6

Three Most Often Used Factors by Bases in the Different Major Commands

Factor	MAJCOM							
	MAC	SAC	TAC	ATC	AFLC	ADCOM	AFSC	USAF
a	4	3	5	-	1	-	1	1
b	1	5	1	3	1	-	-	-
c	1	5	2	-	1	1	-	-
d	-	2	1	-	-	-	-	-
e	2	4	2	1	-	1	-	1
f	-	-	1	1	1	2	-	-
h	-	2	-	-	-	-	-	-
i	-	1	-	-	-	-	-	-
j	1	5	5	1	1	-	-	1
k	-	1	2	-	-	-	-	-
l	2	5	5	3	1	3	1	-
n	5	11	5	3	2	2	1	-
t	-	-	-	-	1	-	-	-
aa	1	-	-	-	-	-	-	-
bb	-	-	1	-	-	-	-	-
ff	-	-	-	-	1	-	-	-
kk	-	1	-	-	-	-	-	-
ll	-	1	-	-	-	-	-	-
nn	1	-	-	-	-	-	-	-

APPENDIX C-7

Three Most Often Used Factors by Size of Design Staff

Factor	Size of Staff											
	5	6	7	8	9	10	11	12	14	18	19	30
a	-	3	4	2	-	-	2	2	-	-	2	-
b	1	2	1	4	1	1	-	-	-	-	-	1
c	-	3	2	3	1	-	-	-	-	1	-	-
d	1	-	1	-	-	-	-	1	-	-	-	-
e	-	3	1	1	1	1	2	-	-	-	1	-
f	1	3	-	-	-	-	-	-	-	-	1	-
h	-	1	-	-	1	-	-	-	-	-	-	-
i	1	-	-	-	-	-	-	-	-	-	-	-
j	2	1	5	3	-	-	1	1	-	1	-	-
k	-	1	1	-	-	-	-	1	-	-	-	-
l	1	5	3	4	2	1	-	2	1	1	-	-
n	2	8	4	5	3	-	1	2	1	-	2	1
t	-	-	-	-	-	-	-	-	-	-	-	1
aa	-	-	-	1	-	-	-	-	-	-	-	-
bb	-	-	1	-	-	-	-	-	-	-	-	-
kk	-	-	-	-	-	-	-	-	1	-	-	-
ll	-	-	-	1	-	-	-	-	-	-	-	-
nn	-	-	1	-	-	-	-	-	-	-	-	-

APPENDIX C-8

Three Most Often Used Factors by Military/Total Staff Ratio

Factor	Military/Total Staff Ratio							
	0.0	0.1	0.2	0.3	0.4	0.5	0.6	0.7
a	2	4	3	3	-	1	1	-
b	1	1	2	2	2	2	1	-
c	3	-	1	1	2	3	-	-
d	1	-	-	-	2	-	-	-
e	1	-	2	2	1	4	1	-
f	1	1	1	-	1	1	-	-
h	-	-	1	-	-	1	-	-
i	-	-	-	-	1	-	-	-
j	2	1	2	3	4	1	1	-
k	1	1	-	1	-	-	-	-
l	2	2	3	-	4	1	1	-
n	3	5	6	3	1	6	4	1
t	-	1	-	-	-	-	-	-
aa	1	-	-	-	-	-	-	-
bb	-	-	-	1	-	-	-	-
ff	-	1	-	-	-	-	-	-
kk	-	-	-	-	-	-	-	1
ll	-	-	-	-	-	-	1	-
nn	-	1	-	-	-	-	-	-

APPENDIX C-9

Three Most Often Used Factors by Years of Experience as Chief of Design

Factor	Years of Experience																	
	1	2	3	4	5	7	8	9	10	11	12	13	15	20	21	23		
a	2	2	-	1	-	1	-	1	1	1	2	1	1	-	-	-		
b	1	1	-	1	-	1	-	1	1	-	2	-	1	1	-	-		
c	3	-	-	-	1	1	-	-	-	-	1	-	1	-	-	1		
d	-	-	1	1	-	-	-	-	-	-	1	-	-	-	-	-		
e	1	2	1	-	-	1	1	-	1	-	-	-	1	-	1	-		
f	-	1	-	-	-	1	1	-	1	1	-	-	-	-	-	-		
h	-	-	-	-	-	-	-	-	1	-	-	-	-	1	-	-		
i	-	-	1	-	-	-	-	-	-	-	-	-	-	-	-	-		
j	2	-	1	1	1	1	-	1	2	-	2	-	1	-	1	1		
k	-	-	-	-	-	1	-	-	-	-	1	1	-	-	-	-		
l	6	1	1	2	1	-	1	1	1	-	-	-	3	-	-	1		
n	8	4	1	2	-	2	-	1	3	1	1	1	1	1	-	-		
t	-	-	-	1	-	-	-	-	-	-	-	-	-	-	-	-		
aa	-	-	-	-	-	-	-	1	-	-	-	-	-	-	-	-		
bb	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1	-		
ff	-	-	-	-	-	-	-	-	-	1	-	-	-	-	-	-		
kk	-	1	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
nn	1	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		


APPENDIX C-10

Three Most Often Used Factors by Military or Civilian Chief of Design

<u>Factor</u>	<u>7 Military Chiefs</u>	<u>32 Civilian Chiefs</u>
a	1	11
b	2	8
c	3	5
d	0	3
e	1	7
f	1	4
h	0	2
i	0	1
j	2	12
k	0	3
l	4	14
n	7	17
aa	0	1
bb	0	1
ff	0	1
nn	1	0

APPENDIX C-11

Desirable Degree of Accuracy as Indicated
by Chiefs of Design




APPENDIX C-12

Desirable Degree of Accuracy as Indicated
by Bases in Different Major Commands

Accuracy	MAJCOM							
	MAC	SAC	TAC	ATC	AFLC	ADCOM	AFSC	USAF
± 10%	1	3	4	1	2	-	-	-
± 20%	4	10	7	2	1	1	-	1
± 30%	1	-	-	-	-	1	-	-
± 40%	-	-	-	1	-	-	1	-
± 50%	-	1	-	-	-	1	-	-


APPENDIX C-13

Degree of Accuracy Presently Being Achieved
as Stated by Chiefs of Design




APPENDIX C-14

Degree of Accuracy Being Achieved by Bases as Computed
by the Authors From Project Data




APPENDIX C-15

Estimating Accuracy by Number of Years of
Experience as Chief of Design



APPENDIX C-16



APPENDIX C-17

Percentage of the Engineer's Total Time Scheduled For
Direct Project Design by Major Command

Percentage	MAJCOM							
	MAC	SAC	TAC	ATC	AFLC	ADCOM	AFSC	USAFA
<20%	-	1	-	-	-	-	-	-
<30%	-	4	1	-	-	-	-	-
<40%	-	7	2	-	1	-	1	-
<50%	4	1	5	2	2	-	-	-
<60%	-	1	3	2	-	3	-	-
>60%	1	-	-	-	-	-	-	1

APPENDIX D
PROJECT DATA ANALYSIS

APPENDIX D-1

Subset Groupings from Student, Newman, Keuls Contrast Tests

Base	Variables with Subsets																						
	Y		X1	X2		X3						X4						X8					
	1	2	1	1	2	3	1	2	3	4	5	6	1	2	3	4	5	6	1	2	3	4	5
1	X		X		X	X	X	X	X				X	X	X	X			X	X	X		
2	X		X		X	X	X	X	X	X			X	X	X	X	X		X	X	X	X	
3	X		X		X	X	X	X		X	X	X					X		X	X	X		
4	X		X		X	X	X	X			X	X	X	X	X				X	X	X		
5	X		X		X	X	X	X				X						X			X	X	
6	X		X		X		X		X	X	X		X	X	X	X	X		X	X	X	X	
7	X		X		X			X	X				X	X					X	X	X	X	
8	X		X		X	X	X	X		X	X	X		X	X	X	X		X	X	X		
9	X		X		X	X	X	X	X	X			X						X	X	X		
10	X		X		X	X	X	X	X	X			X	X	X	X	X		X	X	X		
11	X		X		X	X		X					X	X					X	X	X	X	
12	X		X		X	X	X	X	X	X			X	X	X				X	X	X	X	
13	X		X		X	X	X	X	X	X	X		X	X	X	X	X		X	X			
14	X		X		X	X	X				X	X					X		X	X	X		
15	X		X		X	X	X	X	X				X						X	X	X		
16	X		X		X	X	X	X	X	X					X	X			X	X	X	X	
17	X		X		X	X	X	X					X	X	X	X			X	X	X		
18	X		X		X		X		X	X	X				X	X			X	X	X		
19	X		X		X	X	X		X	X	X			X	X	X			X	X	X		
20	X		X		X	X		X	X	X			X	X	X	X	X		X	X	X	X	
21	X		X		X	X		X	X	X			X	X	X	X	X		X				
22	X		X		X	X	X	X	X	X	X		X	X	X	X	X		X	X	X	X	
23		X	X		X	X		X	X	X	X	X	X	X	X	X	X			X	X	X	
24	X		X		X	X	X				X	X	X	X	X	X						X	
25	X		X		X	X		X	X	X	X		X	X	X	X	X				X	X	
26	X		X		X	X	X		X	X	X		X	X	X	X	X		X	X			
27	X		X		X	X	X	X	X				X	X					X	X	X		
28	X		X		X	X		X	X	X			X	X					X	X	X	X	
29	X		X		X	X	X	X	X				X	X	X	X	X		X	X	X	X	
30	X		X		X	X		X	X	X			X	X	X	X	X		X	X	X		
31	X		X		X	X		X	X	X	X	X	X	X	X	X			X	X	X	X	
32	X		X		X	X	X	X	X				X	X	X	X	X		X	X	X		
33	X		X		X	X		X	X	X			X	X	X				X	X	X		
34	X		X		X	X		X	X	X			X	X	X	X	X		X	X	X		

APPENDIX D-2

Results from Analysis of Variance (16 Base Data File)

<u>Variable</u>	<u>F_s</u>	<u>F_{prob}</u>
Y	1.172	0.247
X1	0.392	0.999
X2	1.349	0.109
X3	1.895	0.003
X4	1.355	0.102
X8	0.758	0.829

APPENDIX D-3

Results from Analysis of Variance (25 Base Data File)

<u>Variable</u>	<u>F_s</u>	<u>F_{prob}</u>
Y	1.879	0.003
X1	0.657	0.929
X2	1.924	0.002
X3	5.768	0.000
X4	4.006	0.000
X8	1.320	0.115

APPENDIX D-4

Results from Linear Regression Analysis

The following list of variables is provided for use in examining the results of each multiple linear regression analysis:

- | | |
|-----|---|
| X1 | Estimated Project Cost |
| X2 | Number of Design Disciplines |
| X3 | Years of Base Experience of the Engineer |
| X4 | Years of Total Experience of the Engineer |
| DV1 | Minor Construction Project |
| DV2 | Maintenance Project |
| DV3 | Medium Modularity Project |
| DV4 | High Modularity Project |
| DV5 | Hospital Fund Project |
| DV6 | MFH Fund Project |
| DV7 | NAF Fund Project |
| X8 | Perceived Complexity of the Project |
| DV8 | Engineer Did His Own Drafting Work |
| DV9 | Similar Project Has Been Accomplished
Previously |

MASTER FILE(553 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.2584	0.2584
X1	0.3562	0.0977
X8	0.4010	0.0448
DV7	0.4144	0.0133
DV5	0.4191	0.0047
X3	0.4213	0.0022
X4	0.4243	0.0029

REPRESENTATIVE DATA(505 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X1	0.2413	0.2413
X8	0.3870	0.1456
X2	0.4465	0.0595
DV8	0.4530	0.0065
DV1	0.4585	0.0055
X3	0.4614	0.0028
X4	0.4698	0.0084

NO ENGINEER DRAFTING PROJECTS(391 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.2020	0.2020
X1	0.2838	0.0818
X8	0.3281	0.0442
DV7	0.3637	0.0355
X3	0.3706	0.0069
X4	0.3770	0.0064
DV1	0.3804	0.0033

SINGLE DISCIPLINE PROJECTS(363 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X8	0.1617	0.1617
X1	0.2747	0.1130
DV6	0.2880	0.0133
DV8	0.2984	0.0103
X4	0.3032	0.0047
X3	0.3139	0.0107
DV9	0.3164	0.0024

REPAIR PROJECTS(229 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X1	0.1682	0.1682
X8	0.2775	0.1093
X2	0.3368	0.0593
DV8	0.3481	0.0112
DV6	0.3519	0.0038
X3	0.3554	0.0034
X4	0.3715	0.0160

MINOR CONSTRUCTION PROJECTS(229 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X1	0.2903	0.2903
X2	0.4147	0.1243
X8	0.4494	0.0346
DV7	0.4669	0.0175
DV9	0.4701	0.0032
DV3	0.4730	0.0028
DV5	0.4755	0.0025

MAINTENANCE PROJECTS(95 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X1	0.1776	0.1776
DV6	0.2600	0.0824
X8	0.3047	0.0446
DV8	0.3351	0.0304

LESS THAN 10,000 DOLLARS(52 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X8	0.0916	0.0916
X4	0.1252	0.0336

10,000-50,000 DOLLARS(198 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.1426	0.1426
DV9	0.2037	0.0610
DV1	0.2337	0.0300
X1	0.2609	0.0272
X8	0.2789	0.0180
DV7	0.2867	0.0077
DV5	0.2972	0.0104

50,000-100,000 DOLLARS(145 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X8	0.2378	0.2378
X2	0.3318	0.0940
X3	0.3495	0.0176
DV7	0.3729	0.0233
X4	0.3825	0.0095
DV1	0.3871	0.0046
DV6	0.3936	0.0064

100,000-150,000 DOLLARS(41 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
DV7	0.3180	0.3180
X4	0.4970	0.1790
X2	0.5791	0.0820
X1	0.5963	0.0172
DV4	0.6157	0.0193
X3	0.6279	0.0122

150,000-200,000 DOLLARS(47 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.4293	0.4293
DV5	0.5641	0.1347
DV7	0.7718	0.2077
X8	0.7827	0.0109
DV3	0.7893	0.0065

200,000-400,000 DOLLARS(60 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.4757	0.4757
DV7	0.6291	0.1533
DV6	0.6463	0.0171
DV8	0.6574	0.0110
X4	0.6640	0.0065
X3	0.6868	0.0228

GREATER THAN 400,000 DOLLARS(10 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X8	0.6249	0.6249
DV7	0.7476	0.1226
X3	0.9114	0.1638
DV6	0.9518	0.0403
X1	0.9720	0.0202
DV8	0.9960	0.0239
DV3	0.9994	0.0034

10,000-100,000 DOLLARS(343 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.2281	0.2281
X8	0.3187	0.0906
X1	0.3644	0.0456
DV1	0.3774	0.0130
DV7	0.3872	0.0098
X3	0.3948	0.0075
X4	0.4051	0.0103

100,000-200,000 DOLLARS(88 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.3734	0.3734
DV7	0.4739	0.1005
DV5	0.5394	0.0654
DV8	0.5735	0.0341
X1	0.5911	0.0175
DV3	0.6072	0.0161

GREATER THAN 200,000 DOLLARS(70 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.4068	0.4068
X8	0.4467	0.0399
DV6	0.4611	0.0143
DV7	0.4740	0.0129

25-BASE DATA FILE(424 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.2598	0.2598
X1	0.3471	0.0873
X8	0.3854	0.0382
DV5	0.3927	0.0073
DV8	0.3976	0.0048
DV7	0.4025	0.0049
X4	0.4060	0.0034

16-BASE DATA FILE(288 PROJECTS)

VARIABLE	R SQUARE	R SQUARE CHANGE
X2	0.3658	0.3658
X1	0.4491	0.0833
X8	0.4803	0.0312
X4	0.4998	0.0195
DV7	0.5059	0.0060
DV8	0.5094	0.0035
DV5	0.5122	0.0028

APPENDIX E
DISCUSSION OF STATISTICAL METHODS

APPENDIX E-1

Analysis of Variance (ANOVA)

Analysis of variance is a statistical technique which can compare the mean of a sample to either the over-all population or other sample means. As there is no recorded population of Air Force projects, analysis was conducted between sample means. The SPSS program ONEWAY-ANOVA compares sample data means based on the hypothesis:

$$H_0: \mu_1 = \mu_2 = \dots \mu_n$$

$$H_A: \text{at least one } \mu_i \neq \mu_n$$

where the μ_n are defined as the dependent variable sample means for n independent variables (i.e., thirty-four bases).

The following assumptions must be met to allow use of analysis of variance.

1. The dependent (response) variable is normally distributed for each sample group.
2. The distributions of the dependent variable are normally distributed.
3. The error terms are independent random variables.

Analysis of variance by the ONEWAY-ANOVA program allows input of all variables for each quantifiable variable class. The computer then separately examines each quantifiable variable class by grouped mean and standard deviation. Each group mean is then entered into an analysis of mean differences calculation, which provides an F-ratio statistic, F_s .

The test for statistical significance is conducted with the F-statistic. The quantifiable variable is considered statistically significant at the specific confidence level $(1-\alpha)$, when F_s is less than a critical value of F, F_{crit} . The F_{crit} value depends on the degrees of freedom between groups and within groups at the specified α level. When $F_s < F_{crit}$, we are unable to reject the null hypothesis and must conclude that the variable's means are equivalent.

The ONEWAY-ANOVA program performs contrast tests for rejected variables and produces subsets of bases. These bases have equivalent means when compared by differences between paired sample means at the established confidence level. The contrast tests are the Student-Newman-Keuls (SNK) and Scheffe. The SNK test compares ranges of simple pairwise differences on group means of different sizes, whereas the Scheffe test comparison uses one range based on the largest group size. The SNK test is more powerful for unequal sized data groups.

APPENDIX E-2

Linear Regression Analysis

Linear regression analysis is a method which is used to describe whether a linear relationship exists between a dependent variable and the independent variable(s) for a set of data points. Multiple linear regression (MLR) takes into account the effect of more than one independent variable on the dependent variable. Utilizing MLR, with project design manhours as the dependent variable, a model may be obtained which would predict project design manhours as a function of a number of independent variables.

The MLR model will be in the form of the following equation:

$$Y = B_0 + B_1X_1 + B_2X_2 + \dots + B_iX_i$$

where:

Y = Project design manhours.

X_i = Parameters based on descriptive data pertaining to the project or the base where the project is being designed.

B_i = The coefficients of regression.

The following assumptions are necessary if multiple linear regression is to be an appropriate method to establish the linear relationship between the dependent variable and the independent variables.

1. The expected value of the error term (value of Y minus the estimated value of Y) for each conditional distribution of Y given X_i is zero.

2. The error terms of each conditional distribution of Y given X_i are uncorrelated.

3. The variance of the error terms for each conditional distribution of Y given X_i is constant.

4. The error terms of each conditional distribution of Y given X_i are normally distributed.

5. The sample observations are linearly independent.

The analysis uses the Regression Subprogram of SPSS which computes a sequence of linear regression equations in a stepwise manner. The computer enters independent variables in single steps with the variable that explains the greatest amount of variance in the dependent variable being entered first (14:345). When enough regressors (independent variables) have been added so that further significant reduction in the residual variance is either not possible or specified criteria have been met, the calculation stops (20:306).

Variable Significance

Once the model has been created, the coefficients of the variables in the equation must be tested for their statistical significance. When a variable is considered statistically significant from zero at a specified confidence level, for example 95 percent, it can be said that one is 95 percent confident that there is a linear relationship between the dependent variable and the independent variable. If a linear relationship exists, then that variable can be considered as a predictor of the dependent variable.

The test for statistical significance is conducted on both the overall equation and the individual independent variables. The overall equation test of significance is used to determine whether or not the equation can be considered as a good predictor of the dependent variable. Each individual independent variable is tested for its contribution to the overall equation and shows whether or not a particular independent variable is a predictor of part of the value of the dependent variable. It is possible for one or more of the individual independent variables to fail to be statistically significant, while the overall equation can be statistically significant, and hence a good predictor of the dependent variable. This occurrence results from a phenomenon called multicollinearity, which, very simple stated, means that there exists an

interrelationship among the independent variables themselves. These independent variables, none of which are statistically significant, may "combine" to act like one statistically significant variable and would then be included in the overall equation.

The tests for statistical significance will be conducted at the 95 percent confidence level. The overall equation will be tested for its significance in accordance with the procedures shown below.

$$H_0: \beta_1 = \beta_2 = \dots = \beta_i = 0 \quad \alpha = .05$$

$$H_A: \text{At least one } \beta_i \neq 0.$$

Test Statistic

Critical Statistic

SPSS

F_0 = Computed
Figure

$F_c = F_{\alpha; p-1, n-p}$

If $F_0 > F_c$, reject H_0 . Conclude that the overall regression is statistically significant at the selected α level.

If $F_0 \leq F_c$, fail to reject H_0 . $Y = \beta_0 + e$, and we might as well use $\hat{y} = \bar{y}$.

The criteria used to evaluate the efficiency of the predictive power of the model is derived from a subjective test on the coefficient of determination (R^2). The coefficient of determination is calculated using the formula:

$$R^2 = \frac{\text{Explained Variation Due to Regression}}{\text{Total Variation}}$$

The higher the value of R^2 , the more accurate the model is in predicting the value of the dependent variable given the independent variables. An R^2 of approximately 0.80 is normally considered to be sufficient to conclude that the model has an acceptable prediction capability.

Research Assumptions

1. Data on the independent variables have been compiled accurately.
2. Multiple linear regression is an appropriate method for analysis and creation of the prediction model.

Limitations

The model resulting from this research effort will be valid only for predicting future project design manhours for the bases included in the sample. Inferences to enlarged or similar populations must be based on subjective evaluation and logical argument.

SELECTED BIBLIOGRAPHY

A. REFERENCES CITED

1. AIA Time Data Book: Instruction Book. Washington: The American Institute of Architects, 1977.
2. American Institute of Architects. Architect's Handbook of Professional Practice. Chapter 11: "Project Procedures." Washington: The American Institute of Architects, 1963.
3. Axtell, Kenneth. Chief, Engineering and Construction Branch, 60th Civil Engineering Squadron, Travis AFB CA. Telephone interview. 7 February 1978.
4. Calfee, James. Chief, Engineering Design, HQ TAC, Langley AFB VA. Telephone interview. 14 February 1978.
5. Carter, Samuel M., Jr., Chief, Operations and Maintenance Division, Directorate, Engineering and Services, HQ USAF. Letter, subject: Action Plan Agreement--Engineering Design Work Planning, to HQ MAC/DE, 22 December 1977.
6. Chapman, Charles L. Chief, Engineering Section, 2853rd Civil Engineering Squadron, Robins AFB GA. Personal interviews conducted intermittently from 2-11 November 1977.
7. . Assessment of Engineering Design Staff and New Engineering Design Manning Standards, a briefing presented to AFLC Base Civil Engineering Conference, 5 April 1978.
8. Courter, Major Robert J., Jr., PE. HQ USAF/PREMA, Washington, D.C. Telephone interviews. 5 and 16 January 1978.
9. DeBlonk, Major Don. HQ MAC/DEMG, Scott AFB IL. Telephone interviews. 5 and 16 January 1978.
10. "Engineering Design," Pulse Points for Managers, Washington: AF/PRE, 1 September 1976, pp. 137-138 (Xeroxed).
11. Hajek, Victor G. Program Engineering: Profitable Technical Program Management. New York: McGraw-Hill Book Co., 1965.

12. Hecox, Captain Glen D. Chief, Engineering Design Section, 96th Civil Engineering Squadron, Dyess AFB TX. Personal interview. 10 November 1977.
13. Munter, Captain Joseph C. Chief, Engineering Technical Design Section, 355th Civil Engineering Squadron, Laughlin AFB TX. Personal interview. 10 November 1977.
14. Nie, Norman H., and others. Statistical Package for the Social Sciences (SPSS). 2nd ed. New York: McGraw-Hill Book Company, 1975.
15. Paterson, Major Daniel E. Course Director, Engineering and Construction Management Applications Course, AFIT/DEM, Wright-Patterson AFB OH. Personal interview. 16 February 1978.
16. Pfaffenberger, Roger C. and James H. Patterson Statistical Methods for Business and Economics. Homewood IL: Richard D. Irwin, Inc., 1977.
17. Rader, Louis T. "The Management Dilemma," Mechanical Engineering, March 1964, p. 35.
18. Roylance, T. F. Engineering Design. Oxford: Pergamon Press, 1964.
19. U.S. Department of the Air Force. Design and Construction Management. AFR 89-1. Washington: Government Printing Office, 3 January 1975.
20. Wonnacott, Thomas H., and Ronald J. Wonnacott. Introductory Statistics for Business and Economics. New York: John Wiley and Sons, Inc., 1972.

B. RELATED SOURCES

Air Force Engineering and Services Manpower Engineering Team (AFESMET), "Manpower Standards Study, Final Report (Fin-Rep): USAF: Engineering-Technical & Design FC 4421," Unpublished report, Dover AFB DE, 15 November 1977.

Alford, A. Notley. Vice President, Lorenz & Williams, Inc., Dayton OH. Personal interview. 23 November 1977.

Courter, Major Robert J., Jr., PE. "Base Level Management Plan: a systematic approach to managing, analysis and problem solving," Engineering & Services Quarterly, May 1978, pp. 2-9.

Hicks, Tyler G. Successful Engineering Management. New York: McGraw-Hill Book Company, 1966.

Kipp, E. M. "Custom-Building Your Management Career: Part III: Section Chiefs and Other Apprentice Managers," in Herbert Popper, ed., Modern Technical Management Techniques. New York: McGraw-Hill Book Co., 1971.

McClellan, J. M. "Managing Engineering Projects." In Herbert Popper, ed., Modern Technical Management Techniques. New York: McGraw-Hill Book Co., 1971.